

## **RESOLUTION NO. 20-**

**Resolution Of The City Council Of The City Of Emeryville Authorizing The City Manager To Execute Amendment No. 2 To Professional Services Agreement With EKI Environment And Water, Inc., To Increase The Total Compensation By \$175,500, For A Total Amount Not To Exceed \$375,500, And Extending The Contract Termination Date, For Environmental Services Within Horton Landing Park Area Of The South Bayfront Pedestrian Bicycle Bridge Project, EPW 17-112**

**WHEREAS**, in July 2017, the City Council of the City of Emeryville authorized the City Manager to enter into a Professional Services Agreement (PSA) with EKI Environment and Water in an amount not to exceed \$200,000 for updating a Soil Cleanup Plan and overseeing the remediation of soil contamination on the east side of the railroad tracks portion of the South Bayfront Bridge project site; and

**WHEREAS**, the PSA termination date was June 30, 2019 to coincide with the expected completion of construction of the South Bayfront Bridge Project; and

**WHEREAS**, additional time was required to complete work including construction and December 31, 2021 is the expected new date of completion; and

**WHEREAS**, Amendment No. 1 was previously executed to extend the term of the PSA to December 31, 2020, and

**WHEREAS**, the City added additional area to the project site which requires additional efforts to remediate the area to an unrestricted land use standard, and

**WHEREAS**, construction started in January of 2020 and is expected to continue through the end of calendar year 2021, and

**WHEREAS**, Amendment No. 2 was prepared to increase the EKI contract amount by \$175,500 and to extend the term until December 31, 2021, and

**WHEREAS**, there is sufficient funding appropriated as part of the Capital Improvement Program for the South Bayfront Bridge / Horton Landing Park project to cover the cost of said Professional Services Agreement; now, therefore, be it

**RESOLVED**, that the City Council of the City of Emeryville hereby authorizes the City Manager to execute Amendment No. 2 to the Professional Services Agreement with EKI Environment and Water and increasing the contract amount by \$175,500, for a total not to exceed amount of \$375,500, and extending the term of the contract to December 31, 2021 for the services covering the Horton Landing Park Project Area associated with the South Bayfront Pedestrian Bicycle Bridge, Project EPW17-112 CIP#16475006 and CIP#17237003.

**ADOPTED**, by the City Council of the City of Emeryville at a regular meeting held  
February 18, 2020, by the following vote:

AYES: \_\_\_\_\_  
NOES: \_\_\_\_\_  
ABSTAIN: \_\_\_\_\_  
ABSENT: \_\_\_\_\_

\_\_\_\_\_  
MAYOR

ATTEST:

APPROVED AS TO FORM:

  
\_\_\_\_\_  
CITY ATTORNEY

\_\_\_\_\_  
CITY CLERK