
C A L I F O R N I A

F O R  C I T Y  U S E  O N L Y
Contract No. CIP No. 
Resolution No. Project No. 

REV 06/2019 

P R O F E S S I O N  A L  S E R V I C E S  C O N T R  A C T

THIS PROFESSIONAL SERVICES CONTRACT (“Contract”) is effective as of this 
_____ day of _______________, 2019 (the “Effective Date”), by and between THE 
CITY OF EMERYVILLE, a municipal corporation, (“City”) and URBAN PLANNING 
PARTNERS, INC (“Contractor”), individually referred to as a “Party” and collectively as 
the “Parties”. 

W  I  T N E  S  S E  T H  T H  A T

WHEREAS, the City desires to engage Contractor for 58Fifty Shellmound Way 
Residential Project Environmental Review Services; and 

WHEREAS, the City finds that specialized knowledge, skills, and training are necessary 
to render the services necessary to do the work contemplated under this Contract; and 

WHEREAS, the City has determined that the Contractor is qualified by training and 
experience to render such services; and 

WHEREAS, the Contractor desires to provide such services; and, 

WHEREAS, the public interest will be served by this Contract; and 

NOW, THEREFORE, the Parties hereto do mutually agree as follows: 

1. SCOPE OF SERVICES AND TERMINATION DATE

1.1 Project Description 
A complete project description is set forth in the Scope of Work, attached hereto as 
Exhibit A and incorporated herein by this reference. 

1.2 Services 
The services to be completed under this Contract (“Services”) are described in the 
Scope of Work set forth in Exhibit A.  The Services shall be performed in accordance 
with terms, conditions, and specifications set forth herein.  To the extent there is a 
conflict between the Scope of Work, and the terms, conditions, and specifications set 
forth herein, the terms, conditions, and specifications set forth herein shall govern.   

Exhibit A
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1.3 Schedule and Completion Date 
The Services to be provided by Contractor under this Contract shall commence on the 
Effective Date and terminate on JUNE 30, 2022.  The Parties may, by mutual, written 
consent, extend the term of this Contract. 

2. WORK CHANGES 

2.1 City Rights to Change 
The City reserves the right to order changes in the Services to be performed under this 
Contract by altering, adding to or deducting from the Scope of Work.  All such changes 
shall be incorporated in amendments executed by the Contractor and the City. Such 
amendments shall specify the changes ordered and any necessary adjustment of 
compensation and completion time.   

2.2 Additional Work Changes 
Any work added to the Scope of Work by an amendment shall be executed under all the 
applicable conditions of this Contract.  No claim for additional compensation or 
extension of time shall be recognized unless contained in an amendment duly executed 
on behalf of the City and the Contractor. 

2.3 City Manager Execution 
The City Manager has authority to execute without further action of the Emeryville City 
Council, any number of amendments so long as their total effect does not materially 
alter the terms of this Contract or increase the total amount to be paid under this 
Contract, as set forth in Section 3.2 below. 

3. COMPENSATION AND METHOD OF PAYMENT 

3.1 Compensation for Services Performed 
City agrees to pay the Contractor for the Services performed and costs incurred by 
Contractor upon certification by the City that the Services were actually performed and 
costs actually incurred in accordance with the Contract.  Compensation for Services 
performed and reimbursement for costs incurred shall be paid to the Contractor upon 
receipt and approval by the City of invoices setting forth in detail the Services performed 
and costs incurred.  The City shall pay the Contractor within forty-five (45) days after 
approval of the invoice by City staff. 

3.2 Total Compensation Amount 
The total amount paid under this Contract as compensation for Services performed and 
reimbursement for costs incurred shall not, in any case, exceed THREE HUNDRED 
AND TWO THOUSAND, EIGHT HUNDRED AND SEVENTY-ONE DOLLARS AND NO 
CENTS ($302,871), except as outlined in Section 2.3 above.  The compensation for 
Services performed shall be as set forth in Exhibit A.  Reimbursement for costs 
incurred shall be limited as follows.  Long distance telephone and telecommunications, 
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facsimile transmission, normal postage and express mail charges, photocopying and 
microcomputer time shall be at cost.  Supplies and outside services, transportation, 
lodging, meals and authorized subcontracts shall be at cost plus no more than a 10% 
administrative burden.  Automobile mileage shall be no more than the current deductible 
rate set by the Internal Revenue Service. 

4. COVENANTS OF CONTRACTOR 

4.1 Assignment of Contract 
The Contractor covenants and agrees not to assign or transfer any interest in, nor 
delegate any duties of this Contract, without the prior express written consent of the 
City.  As to any approved subcontractors, the Contractor shall be solely responsible for 
reimbursing them and the City shall have no obligation to them. 

4.2 Responsibility of Contractor and Indemnification of City 
To the fullest extent permitted by law, Contractor shall indemnify, defend, and hold 
harmless City and City’s members, officers, agents, employees and volunteers, from 
and against any and all claims, losses, liabilities of every kind, nature and description, 
damages, injury (including without limitation injury to or death of an employee of 
Contractor or subcontractors as well as any claim by any employee, agent, Contractor 
or independent contractor hired or employed by Contractor that such persons or 
individuals are entitled to any benefit otherwise provided to employees of the City, 
including coverage under the California Public Employee Retirement System), costs 
and expenses of any kind, whether actual, alleged or threatened, including, without 
limitation, incidental and consequential damages, court costs, reasonable attorneys’ 
fees, litigation expenses, and fees of expert contractors or expert witnesses incurred in 
connection therewith and the costs of investigation, arising out of, pertaining to, or 
relating to, directly or indirectly, in whole or in part, the negligence, recklessness, or 
willful misconduct of Contractor, any subcontractor, anyone directly or indirectly 
employed by them or anyone that they control.  This indemnification obligation is not 
limited in any way by any limitation on the amount or type of damages or compensation 
payable to or for Contractor.  This obligation to indemnify and defend the City, its 
members, officers, agents, employees and volunteers shall survive termination of this 
Contract. 
 
If Contractor’s obligation to defend, indemnify, and/or hold harmless arises out of 
Contractor’s performance of “design professional” services (as that term is defined 
under Civil Code section 2782.8), then, and only to the extent required by Civil Code 
section 2782.8, which is fully incorporated herein, Contractor’s indemnification 
obligation shall be limited to claims that arise out of, pertain to, or relate to the 
negligence, recklessness, or willful misconduct of the Contractor, and, upon Contractor 
obtaining a final adjudication by a court of competent jurisdiction, Contractor’s liability 
for such claim, including the cost to defend, shall not exceed the Contractor’s 
proportionate percentage of fault. 
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4.3 Independent Contractor 
The Contractor hereby covenants and declares that it is engaged in an independent 
business and agrees to perform the Services as an independent contractor and not as 
the agent or employee of the City.  The Contractor agrees to be solely responsible for 
its own matters relating to the time and place the Services are performed; the 
instrumentalities, tools, supplies and/or materials necessary to complete the Services; 
hiring of contractors, agents or employees to complete the Services; and the payment of 
employees, including compliance with Social Security, withholding and all other 
regulations governing such matters.  The Contractor agrees to be solely responsible for 
its own acts and those of its subordinates and employees during the term of this 
Contract. 

4.4 Insurance 
Contractor shall not commence Services under this Contract until it has provided 
evidence satisfactory to the City that it has secured all insurance required under 
Exhibit B, attached hereto and incorporated herein by this reference.  In addition, 
Contractor shall not allow any subcontractor to commence work on any subcontract until 
it has provided evidence satisfactory to the City that the subcontractor has secured all 
insurance required under Exhibit B.  Failure to provide and maintain all required 
insurance shall be grounds for the City to terminate this Contract for cause. 

4.5 Records, Reports and Audits 

4.5.1 Records 
A. Records shall be established and maintained by the Contractor in accordance 

with requirements prescribed by the City with respect to all matters covered 
by this Contract.  Except as otherwise authorized, such records shall be 
maintained for a period of three years from the date that final payment is 
made under this Contract.  Furthermore, records that are the subject of audit 
findings shall be retained for three years or until such audit findings have 
been resolved, whichever is later. 
 

B. All costs shall be supported by properly executed payrolls, time records, 
invoices, contracts, or vouchers, or other official documentation evidencing in 
proper detail the nature and propriety of the charges.  All checks, payrolls, 
invoices, contracts, vouchers, orders or other accounting documents 
pertaining in whole or in part to this Contract shall be clearly identified and 
readily accessible. 

4.5.2 Reports and Information 
Upon request, the Contractor shall furnish to the City any and all statements, records, 
reports, data and information related to matters covered by this Contract in the form 
requested by the City. 
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4.5.3 Audits and Inspections 
At any time during normal business hours and as often as the City may deem 
necessary, there shall be made available to the City for examination all records with 
respect to all matters covered by this Contract.  The Contractor will permit the City to 
audit, examine, and make excerpts or transcripts from such records, and to audit all 
contracts, invoices, materials, payrolls, records of personnel, conditions of employment 
and or data relating to all matters covered by this Contract. 

4.6 Conflicts of Interest 
The Contractor covenants and declares that, other than this Contract, it has no holdings 
or interests within the City of Emeryville, nor business holdings, contracts or 
agreements with any official, employee or other representative of the City.  For the 
duration of this Contract, in the event the Contractor or its principals, agents or 
employees acquire such a holding, interest, contract, or agreement within the City of 
Emeryville or with any official, employee or representative of the City in the future, the 
Contractor will immediately notify the City of such holding, interest, contract, or 
agreement in writing. 

4.7 Confidentiality 
The Contractor agrees that such reports, information, opinions or conclusions shall not 
be made available to or discussed with any individual or organization, including the 
news media, without prior written approval of the City.  The Contractor shall exercise 
reasonable precautions to prevent the unauthorized disclosure and use of City 
information whether deemed confidential or not. 

4.8 Discrimination Prohibited 
The Contractor covenants and agrees that in performing the Services required under 
this Contract, the Contractor shall not discriminate against any person on the basis of 
race, color, religion, sex, sexual orientation, gender identity, marital status, national 
origin or ancestry, age or disability, except as provided in section 12940 of the 
Government Code. 

4.9 Licenses, Certifications and Permits 
The Contractor covenants and declares that it has obtained all diplomas, certificates, 
licenses, permits or the like required of the Contractor by any and all national, state, 
regional, county, city or local boards, agencies, commissions, committees or other 
regulatory bodies in order to perform the Services contracted for under this Contract.  
All work performed by Contractor under this Contract shall be in accordance with 
applicable legal requirements and shall meet the standard of quality ordinarily expected 
of competent professionals. 

4.10 Key Personnel 
All of the individuals listed in Exhibit A are necessary for the successful prosecution of 
the Services due to their unique expertise and depth and breadth of experience.  There 
shall be no change in Contractor’s Project Manager or members of the project team 
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without the City’s approval.  Contractor recognizes that the composition of this team 
was instrumental in the City’s decision to award the work to Contractor and that 
compelling reasons for substituting these individuals must be demonstrated for the 
City’s consent to be granted.  Any substitutes shall be persons of comparable or 
superior expertise and experience.  Failure to comply with the provisions of this section 
shall constitute a material breach of Contractor’s obligations under this Contract and 
shall be grounds for termination. 

4.11 Authority to Contract 
The Contractor covenants and declares that it has obtained all necessary approvals of 
its board of directors, stockholders, general partners, limited partners or similar 
authorities to simultaneously execute and bind Contractor to the terms of this Contract, 
if applicable. 

4.12 Ownership of Work 
All reports, designs, drawings, plans, specifications, schedules, work product and other 
materials prepared or in the process of being prepared for the Services to be performed 
by the Contractor (“Materials”) shall be an are the property of the City and the City shall 
be entitled to full access and copies of all such Materials.  Any such Materials remaining 
in the hands of the Contractor or subcontractor upon completion or termination of the 
work shall be delivered immediately to the City.  The Contractor assumes all risk of loss, 
damage or destruction of or to such Materials.  If any Materials are lost, damaged or 
destroyed before final delivery to the City, the Contractor shall replace them at its own 
expense.  Any and all copyrightable subject matter in all materials is hereby assigned to 
the City and the Contractor agrees to execute any additional documents that may be 
necessary to evidence such assignment. 

4.13 City Labor Requirements  

4.13.1 Compliance 

At the Effective Date, compliance with the City’s living wage ordinance is ☒ required / 
☐ not required for this Contract. If this Contract provides for compensation to 
Contractor of $25,000 or more within a single fiscal year for providing Services to the 
City, then Contractor shall comply with the requirements of the City’s Living Wage 
Ordinance set forth in Chapter 31 of Title 5 of the Emeryville Municipal Code, unless (i) 
Contractor is a governmental entity, (ii) this Contract is subject to a higher prevailing 
wage rate as defined in the California Labor Code, or (iii) this Contract is subject to 
federal or state laws or regulations that would preclude the application of the City’s 
laws.  In the event that compliance with the Living Wage Ordinance is not required, the 
Contractor may still be required to comply with the City’s Minimum Wage, Paid Sick 
Leave, and Other Employment Standards Ordinance as set forth in Chapter 37 of Title 5 
of the Emeryville Municipal Code, to the extent it is applicable.   

https://www.codepublishing.com/CA/Emeryville/#!/Emeryville05/Emeryville0531.html
https://www.codepublishing.com/CA/Emeryville/#!/Emeryville05/Emeryville0537.html
https://www.codepublishing.com/CA/Emeryville/#!/Emeryville05/Emeryville0537.html
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4.13.2 Applicability 
Compliance with the Living Wage Ordinance, if applicable, shall be required during the 
term of the Contract for all employees of Contractor who perform at least twenty-five 
percent (25%) of the work arising from this Contract, unless said employees are 
otherwise exempt from the application of the Living Wage Ordinance pursuant to 
Section 5-31.08 of the Emeryville Municipal Code. Contractor shall promptly provide to 
the City documents and information verifying compliance with the requirements of the 
Living Wage Ordinance within ten (10) working days following a written request for such 
documentation and information from the City. 

4.13.3 Non-Compliance 
Failure to comply with the Living Wage Ordinance provides that a person claiming a 
violation thereof may bring an action against Contractor for back pay, reinstatement and 
compensatory damages, as well as a penalty up to three times the amount of damages 
for a willful violation, plus reasonable attorney’s fees and costs. In addition, the City may 
terminate the Contract and pursue any other remedies available to the City, including 
debarment, for violations of the Living Wage Ordinance. 

4.13.4 Living Wage 
Contractor shall notify each of its affected employees with regards to wages that are 
required to be paid pursuant to this Contract. “Living Wage” means no less than   
$16.20 PER HOUR (which is subject to increase annually on July 1st to reflect the 
twelve-month average increase to the Consumer Price Index for all urban consumers in 
the San Francisco-Oakland-San Jose Metropolitan Statistical Area for the preceding 
year from May to April, not to exceed three percent (3%) in any one year) including 
wages and health benefits.  If employer contributions for health benefits are not paid on 
an hourly basis, the employer must demonstrate to the City the hourly value of such 
benefits in order to receive credit for such payments to covered employees. 

4.14 California Labor Requirements 

4.14.1 Prevailing Wage Requirements 
Contractor is aware of the requirements of California Labor Code Sections 1720 et seq. 
and 1770 et seq., which require the payment of prevailing wage rates and the 
performance of other requirements on certain “public works” and “maintenance” projects 
(“Prevailing Wage Laws”).  If the Services are being performed as part of an applicable 
“public works” or “maintenance” project, as defined by the Prevailing Wage Laws, and if 
the total compensation is $1,000 or more, Contractor agrees to fully comply with such 
Prevailing Wage Laws.  Contractor shall defend, indemnify and hold the City, its 
officials, officers, employees and agents free and harmless from any claims, liabilities, 
costs, penalties or interest arising out of any failure or alleged failure to comply with the 
Prevailing Wage Laws.  It shall be mandatory upon the Contractor and all 
subcontractors to comply with all California Labor Code provisions, which include but 
are not limited to prevailing wages (Labor Code Sections 1771, 1774 and 1775), 
employment of apprentices (Labor Code Section 1777.5), certified payroll records 

https://www.codepublishing.com/CA/Emeryville/#!/Emeryville05/Emeryville0531.html
http://www.ci.emeryville.ca.us/1208/Living-Wage-Ordinance
https://leginfo.legislature.ca.gov/faces/codedisplayexpand.xhtml?tocCode=LAB
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(Labor Code Sections 1771.4 and 1776), hours of labor (Labor Code Sections 1813 and 
1815) and debarment of contractors and subcontractors (Labor Code Section 1777.1).  
The requirement to submit certified payroll records directly to the Labor Commissioner 
under Labor Code section 1771.4 shall not apply to work performed on a public works 
project that is exempt pursuant to the small project exemption specified in Labor Code 
Section 1771.4. 

4.14.2 Registration 
If the Services are being performed as part of an applicable “public works” or 
“maintenance” project, then pursuant to Labor Code Sections 1725.5 and 1771.1, the 
Contractor and all subcontractors performing such Services must be registered with the 
Department of Industrial Relations.  Contractor shall maintain registration for the 
duration of the Contract and require the same of any subcontractors, as applicable.  
Notwithstanding the foregoing, the contractor registration requirements mandated by 
Labor Code Sections 1725.5 and 1771.1 shall not apply to work performed on a public 
works project that is exempt pursuant to the small project exemption specified in Labor 
Code Sections 1725.5 and 1771.1. 

4.14.3 Labor Compliance Oversight 
This Contract may also be subject to compliance monitoring and enforcement by the 
Department of Industrial Relations.  It shall be Contractor’s sole responsibility to comply 
with all applicable registration and labor compliance requirements.  Any stop orders 
issued by the Department of Industrial Relations against Contractor or any 
subcontractor that affect Contractor’s performance of Services, including any delay, 
shall be Contractor’s sole responsibility.  Any delay arising out of or resulting from such 
stop orders shall be considered Contractor caused delay and shall not be compensable 
by the City.  Contractor shall defend, indemnify and hold the City, its officials, officers, 
employees and agents free and harmless from any claim or liability arising out of stop 
orders issued by the Department of Industrial Relations against Contractor or any 
subcontractor. 

4.14.4 Workers’ Compensation 
Pursuant to the requirements of section 1860 of the California Labor Code, Contractor 
will be required to secure the payment of workers’ compensation to his employees in 
accordance with the provisions of section 3700 of the Labor Code.  By signing this 
Contract, Contractor certifies the following: 
 
“I am aware of the provisions of section 3700 of the California Labor Code which require 
every employer to be insured against liability for workers’ compensation or to undertake 
self-insurance in accordance with the provisions of that code, and I will comply with 
such provisions before commencing the performance of the work of this contract.”  

4.14.5 Event of Default 
Failure by Contractor to comply with any provision of this Section shall constitute a 
default of this Contract and shall be grounds for termination as provided in this Contract. 

https://leginfo.legislature.ca.gov/faces/codedisplayexpand.xhtml?tocCode=LAB
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5. TERMINATION 
A. The City shall have the right to terminate this Contract for any reason 

whatsoever by providing written notice thereof at least five (5) calendar days 
in advance of the termination date. 
 

B. All termination notice periods triggered pursuant to written notice shall begin 
to run from the date of the United States Postal Service postmark. 

 
C. Upon termination, City shall provide for payment to the Contractor for 

Services rendered and expenses incurred prior to the termination date. 
 
D. Upon receipt of a termination notice the Contractor shall: (1) promptly 

discontinue all Services affected, unless the notice directs otherwise; and (2) 
promptly deliver to the City all data, drawings, reports, summaries, and such 
other information and materials as may have been generated or used by the 
Contractor in performing this Contract, whether completed or in process, in 
the form specified by the City. 

 
E. Notwithstanding anything to the contrary, this Contract is subject to immediate 

termination in the event the City Council does not appropriate sufficient funds 
for this Contract. 

 
F. The rights and remedies of the City and the Contractor provided in this 

Section are in addition to any other rights and remedies provided under this 
Contract or at law or in equity. 

6. NO PERSONAL LIABILITY 
No member, official or employee of the City shall be personally liable to the Contractor 
or any successor in interest in the event of any default or breach by the City or for any 
amount which may become due to the Contractor or successor or on any obligation 
under the terms of this Contract. 

7. ENTIRE AGREEMENT 
This Contract constitutes the complete agreement between the Parties and supersedes 
any and all other agreements, either oral or in writing, between the Parties with respect 
to the subject matter of this Agreement.  No other agreement, statement or promise 
relating to the subject matter of this Contract not contained in this Contract shall be valid 
or binding.  This Contract may be modified or amended only by a written document 
signed by representatives of both Parties with appropriate authorization. 

8. SUCCESSORS AND ASSIGNS 
Subject to the provisions of this Contract regarding assignment, this Contract shall be 
binding on the heirs, executors, administrators, successors and assigns of the 
respective Parties. 
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9. APPLICABLE LAW AND ATTORNEY’S FEES; VENUE 
If any action at law or in equity is brought to enforce or interpret the provisions of this 
Contract, the rules, regulations, statutes and laws of the State of California will control.  
The prevailing party shall be entitled to reasonable attorney's fees in addition to any 
other relief to which said party may be entitled. The exclusive venue for any legal action 
taken pursuant to this Contract shall be the State of California Superior Court for the 
County of Alameda or the United States District Court for the Northern District of 
California. 

10. SEVERABILITY 
The caption or headnote on articles or sections of this Contract are intended for 
convenience and reference purposes only and in no way define, limit or describe the 
scope or intent thereof, or of this Contract nor in any way affect this Contract.  Should 
any article(s) or section(s), or any part thereof, later be deemed unenforceable by a 
court of competent jurisdiction, the remainder of this Contract shall remain in full force 
and effect to the extent possible. 

11. BUSINESS TAX CERTIFICATE 
Prior to commencement of the Services to be provided hereunder, Contractor shall 
apply to the City of Emeryville Finance Department for a business tax certificate, pay 
the applicable business tax and maintain said business tax certificate during the term of 
this Contract, as provided in Article 1 of Chapter 1 of Title 3 of the Emeryville Municipal 
Code. 

12. NOTICES 

12.1 Communications Relating to Daily Activities 
All communications relating to the day-to-day activities of the work and invoices shall be 
exchanged between Miroo Desai, Senior Planner for the City and Claire Feeney, 
Project Manager & Brandon Northart, Assistant Project Manager for the Contractor: 
 
CITY CONTRACTOR 
Miroo Desai, Senior Planner 
Phone No.: 510-596-4785 
E-Mail : mdesai@emeryville.org 

Claire Feeney, Project Manager & 
Brandon Northart, Assistant Project 
Manager 
Phone No.: 510-251-8210 
E-Mail : cfeeney@up-partners.com & 
bnorthart@up-partners.com 

mailto:cfeeney@up-partners.com
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12.2 Official Notices 
All other notices, writings or correspondence as required by this Contract shall be 
directed to the City and the Contractor, respectively, as follows: 
 
CITY CONTRACTOR 
Charles S Bryant, Community 
Development Director 
1333 Park Avenue 
Emeryville, California 94608 
Phone No.: 510-596-4360 
E-Mail : cbryant@emeryville.org 
 
with a copy to: 
Miroo Desai, Senior Planner 
1333 Park Avenue 
Emeryville, California 94608 
Phone No.: 510-596-4785 
E-Mail : mdesai@emeryville.org 

Lynette Dias, President/Principal 
Urban Planning Partners, Inc 
388 17th Street, Suite 230 
Oakland, CA 94612 
Phone No.: 510-251-8210 
E-Mail : ldias@up-partners.com 

13. COUNTERPARTS 
This Contract may be signed in counterparts, each of which shall constitute an original.  
It is expressly agreed that each Party to this Contract shall be bound by its own 
telecopied or scanned signature and shall accept the telecopied or scanned signature of 
the other Party to this Contract.  

14. NO THIRD-PARTY BENEFICIARIES 
Except to the extent expressly provided for herein, there are no intended third-party 
beneficiaries of any right or obligation assumed by the Parties. 

15. NON-EXCLUSIVITY 
City reserves right to employ other contractors in connection with the Services covered 
under this Contract. 

16. ASSIGNMENT OR TRANSFER 
Contractor shall not assign, hypothecate or transfer, either directly or by operation of 
law, this Contract or any interest herein without the prior written consent of the City.  
Any attempt to do so shall be null and void, and any assignees, hypothecates or 
transferees shall acquire no right or interest by reason of such attempted assignment, 
hypothecation or transfer. 
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17. WAIVER  
The City’s failure to enforce any provision of this Contract or the waiver in a particular 
instance shall not be construed as a general waiver of any future breach or default. 

18. OTHER REQUIREMENTS 
Compliance with terms and conditions set forth in Exhibit C is  required /  
 not required for this Contract.  Contractor shall also fully and adequately comply with 
the provisions included in Exhibit C (“Other Requirements”) when attached hereto and 
incorporated herein by reference (“Other Requirements”).  With respect to any conflict 
between such Other Requirements and the terms of this Contract and/or the provisions 
of state law, Exhibit C shall control. 
 
 
SIGNATURES ON FOLLOWING PAGE 
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19. SIGNATURE PAGE TO PROFESSIONAL SERVICES CONTRACT 

IN WITNESS WHEREOF the City and the Contractor have executed this Contract, 
which shall become effective as of the date first written above. 

Dated: CITY OF EMERYVILLE 

I 2019 ------
Christine S. Daniel, City Manager 

Dated: 

J G<11e, Jb I 2019 
Lynette Dias, President/Principal 

(Signature) 
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1 

1 .  I N T R O D U C T I O N  &  P R O J E C T  U N D E R S TA N D I N G   

INTRODUCTION 

Urban Planning Partners, Inc. (Urban Planning Partners) is pleased to submit this proposal to 
the City of Emeryville to provide Environmental Review Services for the 58Fifty Shellmound 
Residential Project (project). This section describes our understanding of the project and 
introduces our team. Our recommended scope of work is detailed in Section 2. The project 
timeline, and estimated fee for preparing the CEQA document are provided in Sections 3 
and 4, respectively. 
 

PROJECT UNDERSTANDING 

The project site is a 1.49-acre parcel at 5850 Shellmound Way, on the northeast corner of 
Christie Avenue and Shellmound Way, midway between I-580 to the west and the Emeryville 
Amtrak station to the east. The project involves demolition of the existing 61,000-square-
foot office building and construction of an 8-story, 85-foot-tall building with 244 residential 
units and approximately 10,000 square feet of ground floor commercial space. The General 
Plan designation and zoning for the site is Mixed Use with Residential.   
 
The proposed project also includes a General Plan Amendment. The current Emeryville 
General Plan shows the future location of Shellmound Way approximately 250 feet north of  
its existing configuration, which would encroach into the project site. Since completion of 
the General Plan, the City has decided that relocation of Shellmound Way is no longer 
desired. The proposed project would entail a revision to the General Plan to keep 
Shellmound Way in its current location. The General Plan Amendment would also include a 
bicycle and pedestrian path in the northern 10 feet of the project site adjacent to 5890 
Christie Avenue. 
 

TEAM OVERVIEW 

Urban Planning Partners is a policy and environmental planning firm located in Oakland. We 
are 100-percent woman-owned, Disadvantaged Business Enterprise (DBE). 
Urban Planning Partners has extensive experience preparing CEQA documents for large 
reuse and mixed-use developments on urban infill sites that involve a plethora of 
complexities. In managing the CEQA process for the 58Fifty Shellmound Residential project, 
Urban Planning Partners will draw upon current and past experience addressing the full 
range of issues associated with urban infill development, including consistency with 
planning policy, land use compatibility, historic resources, transportation, and noise.  
 
As the lead consultant, Urban Planning Partners will manage the contract for the 58Fifty 
Shellmound Residential Environmental Review Services, be responsible for the accuracy and 
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quality of all work products and analyses, and represent the team at all public hearings. We 
have assembled the following well-qualified team to prepare the EIR: 

• Urban Planning Partners, Inc.: project management; preparation of all documents and 
notices; project description; and CEQA analysis related to aesthetics, agriculture and 
forest resources, biological resources, cultural resources, land use and planning, 
mineral resources, population and housing, public services and utilities, recreation, and 
alternatives.  

• Baseline Environmental Consulting: air quality, greenhouse gas emissions, hazards 
and hazardous materials, hydrology and water quality, geology and soils, and noise 

• Fehr & Peers: transportation and traffic 

• LSA: cultural resources 

• RWDI: wind 

• PreVision Design: visual simulations and shadow study 
 
The Urban Planning Partners team will collaboratively manage this project with a core team 
to ensure we can be extremely responsive and meet varied project demands and the desired 
schedule. Lynette Dias, Principal, will be the principal-in-charge; Claire Feeney will be the 

project manager, and Brandon Northart will be the assistant project manager. Lynette, 
Claire, and Brandon will each be involved on a daily basis and in regular communication 
with the City and our subconsultants. Claire will lead day-to-day project coordination with 
the development team, City, and our subconsultants. Brandon will provide additional project 
management support in addition to research and writing for the EIR.  
 

As transportation and circulation is one of the primary topics of concern, the Fehr & Peers 
team is also listed below. Kathrin Tellez, Principal, will serve as the project manager for the 
project; Jordan Brooks will act as deputy project manager; and Rob Rees, Principal-in-
Charge will provide oversight and attend public hearings. 
 

Urban Planning Partners is committed to schedule and budget. We diligently manage our 
commitments with weekly, monthly, and quarterly projections. We consider each potential 
assignment carefully, and only commit to projects we have the resources to complete. Given 
our relatively small size, we have an established history of successfully managing very large 
and challenging projects in controversial environments with ambitious schedules.  
  
 



 

3 

2 .  A P P R O A C H  &  S C O P E  O F  W O R K  

This section outlines Urban Planning Partners’ recommended approach and scope of work 
for providing environmental review services for the 58Fifty Shellmound Residential Project 
(project). Our recommended approach is informed by our review of the available project 
materials and our knowledge of the planning processes and regulations in the City of 
Emeryville.  
 
The environmental review scope of work is organized into two options:. 
 

• Option 1: Prepare an infill Exemption under CEQA Guidelines Section 15183.3 or an 
Addendum under Section 15162. 

• Option 2: Prepare an EIR. 
 

A detailed scope of work is provided for Option 1 and an estimated fee is provided for both 
options. A high-level scope is provided for Option 2; if it is determined an EIR is needed, a 
more detailed scope will be prepared if warranted.  

 
OPTION 1: PREPARE AN EXEMPTION OR ADDENDUM CEQA DOCUMENT 

Our recommended scope of work for a streamlined CEQA review tiering off of the City’s 
General Plan EIR is described below and summarized in Table 1.  
 

TASK 1. PROJECT INITIATION  

Project initiation will involve several tasks, including conducting a preliminary meeting and 
site visit, preparing a base map, compiling and distributing relevant documents, data 
gathering, and contacting responsible agencies and City departments. The project 
description for the environmental document will also be prepared.  
 
A. Start-Up Meeting/Site Visit 

Urban Planning Partners will meet with City staff to discuss the environmental review 
strategy, timeline, and research tasks. At this time, we will also organize and distribute 
project plans and any existing background reports/policy documents to the project team. 
We will visit the project site to document existing conditions and site features.  
 
B. Base Map Preparation 

A base map of the project site and vicinity will be prepared by Urban Planning Partners, 
based on data and information provided by the City and project applicant. The project site 
base map will be used to illustrate street and lot layouts in the project site vicinity and the 
project site’s relationship to surrounding land uses and zoning designations.  
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TASK 1. PROJECT INITIATION 

A. Start-Up Meeting/Site Visit 
B. Base Map Preparation 
C. Data Gathering and Evaluation 
D. Prepare Project Description 

TASK 2. ENVIRONMENTAL ANALYSIS 

A. Aesthetics, Wind, and Shadow 
B. Air Quality 
C. Geology and Soils 
D. Greenhouse Gas Emissions 
E. Hazards and Hazardous Materials 
F. Hydrology and Water Quality 
G. Noise and Vibration 
H. Cultural and Tribal Cultural Resources 
I. Transportation and Traffic 
J. Other Topics  

TASK 3. ENVIRONMENTAL DOCUMENT AND 
MMRP 

A. Administrative Draft Document 
B. Screencheck Draft Document 
C. CEQA Document 
D. MMRP 

TASK 4. PROJECT MANAGEMENT 

TASK 5. MEETINGS AND PUBLIC HEARINGS 

      

C. Data Gathering and Evaluation 

Existing data and analyses applicable to the 
project site and vicinity, especially the 
General Plan EIR, will be evaluated. In 
addition, Urban Planning Partners will contact 
responsible agencies and City departments 
that may have information about the project 
site or insight into potential environmental 
impacts of the project.  
 
D. Prepare Project Description 

Urban Planning Partners will prepare a 
project description based on project plans, 
material provided by the project sponsor, 
and the Planning Commission staff report. 
The project description will include a 
discussion of the key characteristics of the 
project site and its vicinity, details of the 
project, the approval process, and 
anticipated development/phasing schedule.  
 
A draft of the project description will be 
submitted to the development team and the 
City for review and acceptance prior to the 
Urban Planning Partners team conducting any 
impact analyses. Up to three drafts will be 
prepared in response to City comments.  
 

TASK 2. ENVIRONMENTAL ANALYSIS 

An environmental assessment will be completed for each topic listed below and the findings 
will be provided as responses to the CEQA Appendix N checklist. For each topic, we will 
provide (1) a summary of the findings from the General Plan EIR and General Plan Polices 
that would mitigate potential impacts, (2) updated analysis (construction, operation, and 
cumulative) necessary to determine if the project would result in any significant impacts and 
whether such impacts are in addition to or substantially greater than the impact findings of 
the General Plan EIR, (3) a discussion about what SCAs and General Plan policies are 
applicable and whether any new mitigation measures would be required; and (4) a 
conclusion as to whether the project would substantially increase the severity of significant 
impacts identified in the General Plan EIR, or would result in new significant impacts that 
cannot be mitigated.  
 

Table 1. Scope of Work 
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The analyses and associated discussion needed to respond to the checklist questions and 
support the conclusions will be incorporated directly into the CEQA document as part of 
Task 3 described below. Model runs and other technical data will be provided in an 
appendix as appropriate. 
 
A. Aesthetics, Wind, and Shadow (Urban Planning Partners, PreVision Design, RWDI) 

Public Resources Code Section 21099(d) provides that “aesthetics (…) impacts of a 
residential, mixed-use residential, or employment center project on an infill site located 
within a transit priority area shall not be considered significant impacts on the 
environment.” The project meets these criteria; however, this analysis will be provided for 
informational purposes.  
 
Urban Planning Partners will describe the aesthetic changes that would occur in the context 
of the existing built environment, based on our documentation/assessment of existing and 
project cumulative conditions and the visual simulations prepared by PreVision Design. We 
will also determine whether the project could create a wind hazard or cast shadows 
substantially affecting existing development or public areas, based on a wind study 
prepared by RWDI and a shadow study prepared by PreVision Design, and determine any 
recommended design measures to minimize adverse aesthetic, wind or shadow effects. 
Subtasks we will complete include: 
 

• Visual Simulations (PreVision Design) – The project sponsor will provide PreVision 
Design with CAD drawings of the project (if a usable 3D model is provided, a discount 
will apply) as well as exterior finish information (colors, materials, etc.). PreVision 
Design will conduct a site visit to determine locations of approximately 16 views-to-site 
and photograph the project site from each of the viewpoints. Urban Planning Partners 
will select five views, with which PreVision Design will produce five computer-generated 
visual simulations to portray representative “before” and “after” visual conditions at the 
project site. 
 

• Shadow Analysis (PreVision Design) – PreVision shall perform an initial analysis to 
determine/confirm what features in the project vicinity may be impacted by shadow 
generated by the project including parks, solar panel arrays, and historic features. 
PreVision will gather existing building and topographical data and build a virtual 3D 
model to simulate existing vs. proposed vs. cumulative shading impacts. PreVision will 
develop graphical shading representations that demonstrate the existing vs. new 
shadows for the project on Summer solstice, Winter solstice, Spring/Fall Equinox at 9 
am, noon, and 3pm. Two sets of graphics will be produced showing 1) existing shading 
conditions and new project shadow and 2) existing shading conditions and new project 
shadow + cumulative projects. The findings will be documented in a technical 
memorandum. 
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• Wind Analysis (RWDI) – Although not exceptionally tall, the proposed development’s 
location at I-80 and exposure to the shoreline means that it will face into strong 
prevailing west winds. RWDI will conduct a screening level wind analysis based on the 
current design drawings, long-term meteorological data for the area, an understanding 
of the buildings and topography surrounding the project site, previous wind tunnel 
studies for similar project, and RWDI’s engineering judgment.  

 
RWDI will use proprietary in-house 3D modelling software to assess the project against 
the City of Oakland’s criteria for pedestrian comfort and hazards, as Emeryville has not 
adopted its own criteria. The discussion of pedestrian comfort will be provided for 
informational purposes only, as it not part of the CEQA significance threshold. 

 
Recommendations of the wind analysis could involve some minor changes to the 
architecture or the addition of landscaping, wind screens or other features to mitigate 
any anticipated uncomfortable areas. The findings of the assessment will be 
documented in a brief presentation-style report. Although it is not anticipated that the 
project would have a significant wind impact, the screening wind assessment may make 
recommendations for more detailed analysis to better understand the wind impacts. The 
detailed analysis may include one or both of the following optional task: 
 
o Optional Task 1. Pedestrian Wind Tunnel Study. A scale replica of the project site 

and surroundings within a 1600-foot radius, including existing buildings, will be 
constructed and tested in a wind tunnel to simulate the winds approaching and 
interacting with the project site. Proposed wind test sensor placements around the 
project site will be provided to the City for review and comment prior to testing. 
Data describing the speed, direction, and frequency of wind occurrence at 
Metropolitan Oakland International Airport between 1982 and 2012 will be used. 
Results assessing three different scenarios: 1) existing conditions, 2) existing plus 
project, and 3) cumulative plus project will be assessed against the City of Oakland’s 
pedestrian wind comfort and hazard criteria and presented in a technical report. 
 

o Optional Task 2. Mitigation Testing. In the event the wind tunnel study shows severe 
exceedances of wind criteria at any of the wind sensors, RWDI will conduct additional 
testing to develop specific design recommendations for mitigating the wind impacts. 

 
B. Air Quality (BASELINE) 

In accordance with the Bay Area Air Quality Management District’s (BAAQMD’s) CEQA Air 
Quality Guidelines, Baseline will evaluate the potential air quality impacts associated with 
implementation of the project. The two primary air quality concerns will likely be related to 
the emissions of criteria air pollutants from project construction and operation, and the 
exposure of future residents to emissions of diesel particulate matter (DPM) from backup 
diesel generators during project operation and other existing and foreseeable stationary 
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and mobile sources. Because the proposed building would be eight stories high, it is 
conservatively assumed that elevators and backup diesel generators would be required on 
the buildings under California Building Code 1007.2.1. Health risks associated with DPM 
emissions will be assessed based on air dispersion modeling and the BAAQMD’s online air 
quality analysis tools. Emissions of criteria air pollutants during project construction and 
operation will also be estimated using the most current version of the California Emissions 
Estimator Model (CalEEMod). It is assumed that the average daily traffic volumes on 
roadways near the project and the net increase in daily vehicle trips generated by the 
project will be provided by the traffic consultant. The project’s estimated pollutant 
emissions and associated health risks will be compared to the BAAQMD’s recommended 
thresholds of significance.  The City of Emeryille’s General Plan policies and SCAs will be 
considered to determine if the project would result in any significant impacts. If the 
adherence to the SCAs is not sufficient to ensure the air quality impacts of the project are 
less than significant, Baseline will prepare mitigation measures to reduce any significant air 
quality impacts to a less-than-significant level, if feasible.  
 
C. Geology, Soils, and Seismicity (BASELINE) 

The project site is located in a seismically active region, and a significant seismic event on a 
nearby or regional active fault could cause strong ground shaking in the project vicinity and 
is considered likely to occur during the life of the project. The project site is located in a 
liquefaction hazard zone as mapped by the California Geologic Survey. Baseline will assess 
potential impacts related to geology, soils, and seismicity that may result under 
development of the proposed project. Available geotechnical, seismic, and soil reports will 
be reviewed to describe existing conditions on the project site. Existing laws and 
regulations related to geology, soils, and seismicity that are applicable to the project will be 
discussed.  
 
D. Energy and Greenhouse Gas Emissions (BASELINE) 

In accordance with BAAQMD’s CEQA Air Quality Guidelines, Baseline will quantify 
greenhouse gas (GHG) emissions from construction and operation of the project using the 
most current version of CalEEMod. It is assumed that the average daily traffic volumes on 
roadways near the project and the net increase in daily vehicle trips generated by the 
project will be provided by the traffic consultant. If an emergency diesel generator is 
included in the project, Baseline will also estimate the GHG emissions of the emergency 
diesel generator. The project’s estimated GHG emissions will be compared to the BAAQMD’s 
recommended thresholds of significance after applying the CEQA streamlining provisions 
under Senate Bill 375 to determine if the project would result in any significant impacts. The 
project’s estimated GHG emissions will also be evaluated using the GHG reduction goals for 
years 2030 and 2050 in the City of Emeryville’s Climate Action Plan, updated in 2016. In 
addition, Baseline will determine the significance of impacts related to the project’s 
consistency with the applicable plans and regulations, such as the BAAQMD 2017 Clean Air 
Plan and the City’s Climate Action Plan. 
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E. Hazards and Hazardous Materials (BASELINE) 

The project site is located in a historically industrial area where the shallow subsurface 
consists of potentially contaminated fill that was historically was placed in San Francisco 
Bay. Hazardous materials releases have been documented at several properties surrounding 
the Site.  Baseline will review a Phase I Environmental Site Assessment (ESA) completed for 
the project site, if available. If a Phase I ESA is not available, Baseline will review soil and 
groundwater investigation reports for surrounding properties to evaluate whether there 
would be potential impacts related to the project due to past releases of hazardous 
materials to the environment. Baseline will review the relevant environmental reports for 
CEQA adequacy and conformance to industry standards (this does not include a detailed 
“third-party” review of the environmental documents). If we identify issues of concern (e.g., 
outdated analysis or data gaps), a process for prompt resolution will be collaboratively 
developed. This resolution may indicate that 1) additional soil, soil gas, and/or groundwater 
testing needs to be conducted; 2) the report(s) need to be updated/modified; or 3) that a 
significant impact exists and mitigation is needed to resolve the issue. 
 
Other hazardous materials issues related to the project include the potential for hazardous 
building materials to be released into the environment during demolition activities, and the 
use of hazardous materials during the construction period which could expose workers and 
the environment to hazardous materials. The existing regulatory framework for hazards and 
hazardous materials that are applicable to the project will be described.  
 
F. Hydrology and Water Quality (BASELINE) 

The project site is not located within a 100-year flood zone as mapped by the Federal 
Emergency Management Agency. Construction of the proposed project would disturb soils, 
resulting in the potential for erosion and sedimentation, and would involve the use of 
hazardous materials, such as fuels, paints, and solvents, which, if handled improperly, could 
degrade stormwater runoff quality. Baseline will analyze potential impacts related to 
hydrology and water quality that may result under development of the proposed project. 
The primary hydrology and water quality issue that will be analyzed is the proposed 
project’s potential impacts related to stormwater runoff.  The existing regulatory framework 
for stormwater management, including construction-period and post-construction 
requirements that are applicable to the proposed project, will be described.  
 
G. Noise and Vibration (BASELINE) 

Baseline will conduct a noise analysis evaluating the potential noise and vibration impacts 
associated with implementation of the project. This scope assumes that noise 
measurements will not be needed. Rather, the ambient noise environment will be 
characterized using noise contours from the City of Emeryville General Plan Chapter 6 
Conservation, Safety, and Noise. The primary source of noise in the project vicinity is traffic 
noise from Interstate 80, and Union Pacific Railroad and Amtrak train activity. The nearest 
receptors are commercial buildings to the north, south, and west of the project site, and the 
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Hyatt House hotel to the east of the project site. Baseline will evaluate the potential for 
construction-generated noise and vibration to impact nearby receptors. In addition, Baseline 
will estimate project-generated traffic noise and cumulative traffic noise to determine 
whether the project would cause or contribute to a significant increase in traffic noise levels 
along local roadways. Baseline will also evaluate the compatibility of the proposed land uses 
with the existing noise environment. 
 
H. Cultural and Tribal Cultural Resources (LSA) 
The City of Emeryville General Plan EIR prepared in 2009 does not identify any historic 
buildings on or near the project site, but other EIRs prepared for projects in the vicinity 
(Marketplace 2007 EIR, Sherwin-Williams 2016 EIR) have indicated that the project area may 
have prehistoric archeological sensitivity. Qualified staff with LSA will prepare the Cultural 
Resources section. The description and analysis presented will be based on background 
research conducted at regional archives and published literature available at LSA’s Point 
Richmond office and through online sources. Due to the existing development on the 
project site, it is assumed that native sediments are not visible on the property and an 
archaeological survey will not be done. The scope of work also assumes that there are no 
cultural resources at the project site that will require recordation or evaluation. 
 
LSA will conduct background research of the project site. The research will consist of (1) a 
records search at the Northwest Information Center at Sonoma State University to identify 
previously recorded cultural resources within, and cultural resource studies of, the project 
site; (2) a review of the Native American Heritage Commission Sacred Lands File to identify 
sites of Native American concern in or adjacent to the project site; and (3) a review of 
relevant archaeological, ethnographic, historical, and geological literature to identify the 
potential for cultural resources at the project site. As appropriate, LSA will develop 
mitigation measures to avoid or to reduce the severity of significant impacts on historical, 
cultural, and tribal cultural resources. 
 
During the project initiation phase, the project’s compliance with Assembly Bill (AB) 52 will 
be discussed. The fee included in this scope of work assumes that the City will undertake 
tribal consultation responsibilities and that LSA will summarize the results of this 
consultation in the Tribal Cultural Resources section. If requested, and for an additional fee, 
LSA can facilitate the City’s consultation efforts with Native American tribes, which could 
include drafting an AB 52 consultation letter for use on City letterhead and attending 
consultation meetings.  
 

o Optional Contingency. Due to the proximity of the Emeryville Shellmound and 
potential for public controversy, an optional contingency is included for additional 
documentation or outreach that may be needed, excluding archaeological testing. 

 



P R O P O S A L  F O R  S E R V I C E S  J U N E  2 0 1 9  
5 8 F I F T Y  S H E L L M O U N D  R E S I D E N T I A L  P R O J E C T  
E N V I R O N M E N T A L  R E V I E W  S E R V I C E S  
C I T Y  O F  E M E R Y V I L L E  

10 

I. Transportation and Traffic (Fehr & Peers) 

Urban Planning Partners will prepare the discussion in the initial study based on a 
transportation assessment for the project which will be prepared by Fehr & Peers. Specific 
subtasks are described below. 
 
a) Data Collection: Fehr & Peers will conduct a site visit to identify the transportation 

amenities in the area, including presence and size of pedestrian, bicycle, and transit 
facilities within one block of the site. This task will consider the block bound by 
Shellmound Way, Christie Avenue, 59th Street, and Shellmound Street.  
Fehr & Peers will collect evening (4:00-6:00 PM) peak period driveway counts at the 
project driveways on Shellmound Way and Christie Avenue. To support the 
transportation assessment of the adjacent Onni Christie project, Fehr & Peers collected 
evening peak period multi-modal intersection counts including a separate count of 
automobiles, trucks, pedestrians, and bicyclists at the following intersections in June 
2019:  

1. 59th Street at Christie Avenue  
2. Shellmound Way at Christie Avenue  
3. Shellmound Way at Shellmound Street  
4. Powell Street at Christie Avenue  
5. Shellmound Street at Project driveway  
6. Shellmound Street at mid-block crossing  
7. Shellmound Street at Amtrak driveway 
 
During the data collection period, Fehr & Peers observed intersection operations, 
including vehicle queues, sample driver behavior, sample pedestrian and bicyclist 
behavior, and confirmed lane geometries. To ensure consistency between the two 
project analyses, Fehr & Peers will use this already-collected data for these study 
intersections. 
 

b) Trip Generation: Methods commonly used by traffic engineers to estimate vehicle trips 
from development can overestimate the trip generating potential of infill development 
such as the project. The Institute of Transportation Engineers (ITE) Trip Generation 
Handbook does not adequately account for planning principles such as development 
density and scale, location efficiency, land use mix, urban design and transit orientation. 
Fehr & Peers proposes to use a trip generation model that pivots from ITE trip rates, but 
takes into account density, diversity, design, destination accessibility, transit proximity, 
and scale of development to a project’s trip generation. 
 
The estimate will account for trips generated by existing site uses that would be 
eliminated. Project trips will be assigned to the roadway network based on the location 
of complementary land uses and existing travel patterns in the area.  
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c) Intersection Analysis: The trips expected to be generated by the project will be added to 
the existing peak hour traffic volumes (weekday PM periods) at the study intersections. 
Intersection operations will be evaluated for the following scenarios: 

• Existing – based on existing traffic counts and the existing roadway system 

• Existing with Project – existing conditions, plus the addition of project traffic, 
considering the potential for increased pedestrian and bicycle travel through the 
intersections 

 
Based on the analysis results, Fehr & Peers may recommend improvements to 
maintain/improve mobility for all modes of travel through the area.  

 
d) Site Access and Circulation: Fehr & Peers will conduct a site access and circulation 

assessment to ensure safe and efficient circulation of vehicles, bicycles and pedestrians 
around and adjacent to the project site, including: 

• Site access and interface with roadway network 

• Emergency vehicle access and circulation 

• Vehicular circulation within the garage 

• Pedestrian access and circulation within and adjacent to the site 

• Bicycle access and circulation within and adjacent to the site 

• Transit access adjacent to the site 

• Pedestrian access to and from transit stops 

• Parking supply in comparison to City Code requirements and projected demand, 
including the potential for parking demand spillover to adjacent streets 

 
e) Vehicle Miles of Travel (SB 743): Fehr & Peers will conduct a screening level analysis 

consistent with SB 743. Residential, retail, office and mixed-use projects within a half-
mile of an existing major transit stop, with a floor-area-ratio greater than 0.75, reduced 
parking supplies, and land uses consistent with sustainable communities strategies are 
considered to have a less-than-significant VMT impact. Based on the initial project 
information, it is expected to have a less-than-significant VMT impact and no detailed 
assessment would be required; however, Fehr & Peers will prepare a full VMT 
assessment for informational purposes. 
 

f) Transportation Demand Management Plan: Fehr & Peers will develop a list of 
transportation demand management (TDM) strategies that could be incorporated into 
the project. Some TDM elements would be appropriate for inclusion into the site design, 
such as bicycle and pedestrian facilities, while other elements would be on-going, such 
as providing transit information to future residents.  
 

g) Consistency with Plans and Prior Studies: The project’s consistency with adopted City 
Plans, including the General Plan and Bicycle and Pedestrian plan will be evaluated, 
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including the proposed General Plan amendment to maintain the existing location of 
Shellmound Way. 

The transportation assessment for the adjacent Onni Christie project will also be 
reviewed to ensure consistency between the two studies, and the 58Fifty Shellmound 
Residential project’s trip generation will be used to calculate a “fair share” of potential 
transportation system improvements identified in the Onni Christie study. 

h) Transportation Analysis Memorandum: Fehr & Peers will prepare the following
deliverables: 

• Administrative Draft Transportation Analysis Memorandum

• Draft Transportation Analysis Memorandum

• Final Transportation Analysis Memorandum

• Draft CEQA Addendum/Exemption Section

• Final CEQA Addendum/Exemption Section

If a significant impact is identified, Fehr and Peers will identify applicable Emeryville SCAs 
and/or develop mitigation measures, as needed, to reduce any identified impacts to a less-
than-significant level, if feasible. Fehr and Peers will also determine if the project is 
consistent with the findings of the General Plan EIR, or whether more severe or new impacts 
would result. 

o Optional Task 1: Cumulative Intersection Analysis. In conjunction with Task C, if the
City desires, the study intersections can be evaluated under cumulative conditions,
both without and with the project, such that the analysis results can be compared to
the General Plan EIR level of service results.

J. Other Topics

Urban Planning Partners will provide brief responses to the topics listed below: A specific 
discussion of how the project-specific impacts relate to the findings of the General Plan EIR 
(impacts and mitigation measures) will be provided.  

• Biological Resources
• Land Use and Planning
• Population and Housing
• Public Services
• Recreation
• Utilities

No new impacts are anticipated; however, if a significant impact is identified, Urban 
Planning Partners will identify applicable Emeryville SCAs and or/develop mitigation 
measures, as needed to reduce any identified impacts to a less-than-significant level. 
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TASK 3. ENVIRONMENTAL DOCUMENT AND MITIGATION MONITORING AND REPORTING 

PROGRAM 

If the findings from Task 2 support preparing an exemption and/or addendum, Urban 
Planning Partners will proceed with drafting and finalizing a CEQA document. The document 
will provide the necessary findings for a qualified infill exemption and/or the analysis to 
support an addendum to the General Plan EIR and, as applicable. Additionally, any technical 
or modeling data to support the analysis completed in the tasks above will be included in an 
appendix. 
 
As part of preparing this document, we will complete the following tasks.  
 
A.   Administrative Draft Document 

The information developed in Tasks 1 and 2 will be organized into an Administrative Draft 
CEQA document. Figures will be provided to illustrate the project site and the proposed 
project. One (1) hard copy and a digital copy of the Administrative Draft will be submitted to 
the City for review and comment.  
 
Urban Planning Partners will be responsible for reviewing recent environmental documents 
(complete and/or in process) to make certain that approaches, assumptions, methodologies 
and impact conclusions for the project are consistent with other environmental documents.   
 
B. Screencheck Draft Document  

Urban Planning Partners will amend the Administrative Draft Document based on a single 
set of consolidated non-contradictory comments provided by the City. A digital 
“screencheck” will be provided to the City to verify that all requested changes have been 
made and all appendix materials, references, and final graphics are acceptable. 
 
C. CEQA Document 

Urban Planning Partners will finalize the CEQA document, incorporating any revisions to the 
Screencheck Draft. Our budget assumes publication of 25 copies and does not assume 
preparation of noticing to the State Clearinghouse or other stakeholders. Required public 
notices can be prepared and submitted by Urban Planning Partners, if requested by City 
staff, on a time-and-materials basis. 
 
D. MMRP 

If needed, a Mitigation Monitoring and Reporting Program (MMRP) that incorporates any 
required mitigation measures (and if desired, SCAs needed to mitigate impacts) will be 
prepared. The MMRP will identify responsibility for implementing and monitoring each SCA 
and mitigation measure, along with monitoring triggers and reporting frequency, subject to 
approval by City staff. A checklist will be prepared listing these items and providing a 
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column for verification of compliance. Up to two drafts will be prepared in response to City 
comments.  
 

TASK 4.  PROJECT MANAGEMENT 

Urban Planning Partners will undertake a variety of general project management tasks 
throughout the CEQA review process. Lynette Dias will provide input on and monitor the 
scope, budget, and scheduling of the project. Lynette will also be available for consultation 
on environmental review procedural matters and strategy, and will attend key meetings. 
Claire Feeney will coordinate the day-to-day activities associated with the project. Project 
management tasks include regular client contact; contract management; attendance at 
meetings/hearings; assistance to team members; schedule coordination; and development 
of products.  
 

TASK 5.  MEETINGS AND PUBLIC HEARINGS 

Urban Planning Partners will be available throughout the environmental documentation 
preparation period to meet with City staff and other involved agencies (if any) to gather 
information, review progress and preliminary findings, and discuss comments and concerns 
about the project. The cost estimate includes attendance by Urban Planning Partners at up 
to two public hearings and a reasonable number of conference calls and three meetings 
with staff. Fehr & Peers will attend one meeting through the course of this project. 
 

OPTION 2: PREPARE AN ENVIRONMENTAL IMPACT REPORT 

If the analysis prepared as part of Option 1 indicates that the project would result in 
significant unavoidable environmental impacts that were not analyzed in the Emeryville 
General Plan EIR, or the project is otherwise not eligible for an Exemption or an Addendum, 
Urban Planning Partners will prepare an EIR. It is anticipated that most or all of the tasks 
covered under Option 1 will also be needed under Option 2, and we will use the research 
and analysis conducted as part of Option 1 to prepare the EIR. Therefore, the scope below 
only lists the additional EIR-specific tasks that would be required, and the budget in Table 5 
encompasses the budget under Option 1 as well as the additional level of effort needed for 
an EIR, as outlined below. 

• Notice of Preparation. Urban Planning Partners will prepare a Notice of Preparation 
requesting comments from agencies and members of the public with an interest in the 
project. Up to three drafts will be prepared in response to City comments. 
 

• Scoping Meeting. Urban Planning Partners will attend one public scoping session before 
the Planning Commission. After the meeting, Urban Planning Partners will summarize 
and review all public comments and identify any changes required in the work program 
(see Task 1D below). We will ensure that each substantive comment received, including 
written and verbal, related to the scope of the EIR is addressed in the EIR. A summary of 
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key issues and how they are addressed will be included in the EIR. 
 

• Project Description. Urban Planning Partners will prepare a more detailed Project 
Description, as appropriate for an EIR, which will include a discussion of key 
characteristics of the project site and vicinity, project objectives, details of the proposed 
project, the approval process, and the anticipated development schedule.  

 

• Setting, Impacts, and Mitigation Measures. Urban Planning Partners will include a 
description of the existing setting relevant to the proposed project including regulatory 
setting, as required for an EIR, and analyze the project’s physical impacts for all the 
substantive topics: Aesthetics, Wind, and Shadow; Air Quality; Geology, Soils, and 
Seismicity; Cultural Resources; Energy and GHG Emissions; Hazards and Hazardous 
Materials; Hydrology and Water Quality; Land Use and Land Use Planning; Noise and 
Vibration; and Transportation and Traffic.  

For the other topics—Biological Resources, Population and Housing, Public Services, 
Recreation, and Utilities—we anticipate that the discussion can be provided in one 
‘Effects Found Not to be Significant’ chapter and the level will be similar to that 
described under Option 1. 

• Cumulative Analysis, Alternatives, and CEQA-Required Assessment Conclusions. These 
sections of the EIR will address the impacts of the project in conjunction with other 
planned projects, the impacts of project alternatives, and other analyses required by 
CEQA, including growth-inducement.   

• Draft EIR. All of the information listed above will be compiled into a Draft EIR. Urban 
Planning Partners will prepare one administrative draft EIR (10 hard copies), a 
screencheck draft EIR (3 hard copies), and a public review Draft EIR. We will provide up 
to thirty (30) hard copies of the public review Draft EIR and two (2) hard copies of the 
Appendices to the City for distribution. We will also provide digital files to the City for 
posting on the City website. Urban Planning Partners will provide drafts of the Notice of 
Availability (NOA) and Notice of Completion (NOC) and submit the Draft EIR and NOA 
and NOC to the State Clearinghouse and provide certificate of mailing/delivery to the 
City. It is assumed that the City will take responsibility for publishing/circulating all 
required notices and documents as desired by staff. 

• Response to Comments Document. Immediately following the completion of the 45-day 
public review period, Urban Planning Partners will meet with City staff to discuss any 
comments received during the public review period and the approach to take in 
responding to the comments. Urban Planning Partners will incorporate public and/or 
agency comments received on the Draft EIR and the responses to these comments (as 
appropriate) into one final document for publication and distribution.  
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Urban Planning Partners will prepare one administrative draft of the RTC document (10 
hard copies), a screencheck draft RTC (3 hard copies), and a final draft RTC.  We will 
provide up to thirty (30) hard copies of the final RTC and two (2) hard copies of the 
Appendices to the City for distribution. We will also provide digital files to the City for 
posting on the City website. Urban Planning Partners will provide the Notice of 
Availability (NOA).  
 
Our budget estimate in Table 5 shows the level of professional effort assumed for this 
task. Should an unexpectedly large volume of comments be submitted (e.g., an 
organized letter-writing campaign by anti-redevelopment advocates or a substantial 
package of comments by a law firm representing labor union interests), an adjustment 
in the budget to cover work beyond the assumed level would be needed. 

• Additional Team Meetings and Public Hearings. Option 1 includes two public hearings 
and three meetings with staff and the project team. Due to the greater level of effort and 
longer schedule required for an EIR, this subtask under Option 2 includes additional 
staff meetings, for a total of 15. This will allow for 1 to 2 meetings per month. Claire will 
attend each meeting and Lynette and Brandon will attend up to 10 meetings. 

Meetings will include the following: 

• Meeting to review Project Scope (after review/comment on draft scope of work) 

• Meeting after Planning Commission Scoping Session 

• Meeting for each round of comments on administrative and screencheck drafts of 
the EIR (total of two) 

• Meeting after Planning Commission Draft EIR hearing 

• Meeting for each round of comments on administrative and screencheck drafts of 
the Final EIR (total of two) 

In addition, this subtask includes the preparation of an Urban Planning Partners 
presentation for each of the two public hearings. 

• Administrative Record. Urban Planning Partners will compile and organize the EIR 
portion of the Administrative Record. The record will include all referenced technical 
reports and will be transmitted to the City in a format consistent with the City’s standard 
for Administrative Records. The record will be kept current and will be provided to the 
City at key milestones.  
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3 .  T I M E L I N E  

Table 2 provides a proposed schedule for Option 1, preparation of an Addendum/
Exemption. The Addendum/Exemption could be ready for approval as early as 17 weeks 
following the notice to proceed. 
 
Table 2: Proposed Schedule, Option 1 

Milestone 
Responsible 

Party 
Weeks to 
Complete 

Cumulative 
Weeks 

Authorization to Proceed City -- -- 

Prepare Administrative Draft Addendum/Exemption UPP Team 10 10 

Review Administrative Draft  City 2 12 

Prepare Screencheck Draft Addendum/Exemption UPP Team 2 14 

Review Screencheck Draft  City 2 16 

Prepare Final Addendum/Exemption UPP Team 1 17 

 

Table 3 provides a proposed schedule for Option 2, the preparation of an EIR.  

Table 3: Proposed Schedule, Option 2 

Milestone 
Responsible 

Party 
Weeks to 
Complete 

Cumulative 
Weeks 

Authorization to Proceed City -- -- 

Prepare Administrative Draft EIR UPP Team 12 12 

Review of Administrative Draft EIR City 3 15 

Prepare Screencheck Draft EIR UPP Team 3 18 

Review Screencheck Draft EIR City 2 20 

Prepare Public Review Draft EIR UPP Team 1 21 

Public Review Period -- 6.5 27.5 

Prepare Administrative Draft RTC UPP Team 3 30.5 

Review of Administrative Draft RTC City 3 33.5 

Prepare Screencheck Draft RTC UPP Team 2 35.5 

Review Screencheck Draft RTC City 2 37.5 

Final RTC UPP Team 0.5 38 

Earliest timeline for FEIR adoption City -- 38 weeks 
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4 .  B U D G E T  

For completion of the scope of work for Option 1 discussed above, Urban Planning Partners 
proposes a total budget of $131,397. If all the optional tasks—Fehr and Peers’ cumulative 
intersection analysis, LSA’s contingency, RWDI’s wind tunnel study and mitigation testing, 
as well as an additional 10% contingency—are used, the total budget amounts to $193,991. 
Table 4 (attached) provides a detailed budget estimate.  
 
For completion of the scope of work for Option 2, Urban Planning Partners proposes a total 
budget of $230,379 ($302,871 including the optional tasks). Table 5 provides a detailed 

budget estimate. 
 
We will only use the budget designated for the optional tasks upon receiving written or 
email authorization from the City. Similarly, we will only engage in the EIR tasks under 
Option 2 with express authorization from the City to proceed with an EIR. 
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Estimated Fee, Option 1
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Hourly Rate: $275 $125 $115 $105 $225 $180 $180 $170 $155

Task 1. Project Initiation
A Start-Up Meeting/Site Visit 2                 4                4                1,510$       -$                 1,510$          
B Base Map Preparation 2                4                6                1,340$       -$                 1,340$          
C Data Gathering and Evaluation 2                8                2                1,380$       -$                 1,380$          
D Project Description 1                 2                6                1                1,320$       -$                 1,320$          

Subtotal for Task A 3                 10              22              9                5,550$       -$                 5,550$          

Task 2.  Environmental Analysis
A Aesthetics, Wind, and Shadow 2                 8                12              2                3,140$       -$                 16,000$     6,500$           25,640$        
B Air Quality 3                1                480$          8                24              5,520$         6,000$          
C Geology and Soils 2                1                355$          1                20              3,825$         4,180$          
D Greenhouse Gas Emissions 3                1                480$          2                20              3,760$         4,240$          
E Hazards and Hazardous Materials 3                1                480$          2                24              4,770$         5,250$          
F Hydrology and Water Quality 2                1                355$          1                16              3,105$         3,460$          
G Noise and Vibration 5                1                730$          2                36              6,030$         6,760$          
H Cultural and Tribal Cultural Resources 4                1                605$          - 10,000$      10,605$        
I Transportation 2                 8                2                1,760$       -$                 25,045$      26,805$        
J Review of Other Topics (Remaining 8) 8                16              3                3,155$       -$                 3,155$          

Subtotal for Task B 4                 46              28              14              11,540$     6                10              60              44              36              27,010$       25,045$      10,000$      16,000$     6,500$           96,095$        

Task 3.  Environmental Document and MMRP
A Administrative Draft Document 6                 6                4                6                3,490$       -$                 3,490$          
B Screencheck Draft Document 2                 8                8                4                2,890$       3                2                6                4                2,795$         5,685$          
C CEQA Document 2                 12              2                2,260$       -$                 2,260$          
D MMRP 1                 2                4                1                1,090$       -$                 1,090$          

Subtotal for Task C 11               28              16              13              9,730$       3                2                6                4                -                 2,795$         -$                -$               -$                   12,525$        

Task 4. Project Management
A Project Management 2                 10              1,800$       1,800$          

Subtotal for Task D 2                 10              1,800$       -$                 -$                -$               -$                   1,800$          

Task 5. Meetings and Public Hearings
A Meetings and Public Hearings 8                 12              4                4,160$       1,165$        5,325$          

Subtotal for Task E 8                 12              4                4,160$       -$                 1,165$        -$               -$                   5,325$          

hours 28               106            70              36              240            9                12              66              48              36              171              

$ 7,700$        13,250$     8,050$       3,780$       32,780$     2,025$       2,160$       11,880$     8,160$       5,580$       29,805$       26,210$      10,000$      16,000$     6,500$           121,295$   
 

DIRECT COSTS 
1 Site Visit, meeting materials, misc. printing 250$        -$                250$          
2 Printing                                                           2,000$     -$                2,000$       
3 Subconsultant Mark-up (10%) 7,852$     -$                7,852$       

10,102$   -$            -$            -$           -$              10,102$     

131,397$   
OPTIONAL TASKS

1 Fehr & Peers - Cumulative Intersection Analysis 5,955$      -$               -$                   5,955$       
2 LSA - Cultural Resources Contingency 5,000$      5,000$       
3 RWDI - Pedestrian Wind Tunnel Study 31,000$      31,000$     
4 RWDI - Mitigation Testing 7,500$     7,500$       

TOTAL OPTIONAL TASKS 5,955$      5,000$      -$           38,500$      49,455$     
180,852$   

RECOMMENDED CONTIGENCY

13,140$        

TOTAL ESTIMATED FEE WITH CONTIGENCY 193,991$      

10% Contigency  May only be used as authorized by client

TOTAL BUDGET WITH OPTIONAL TASKS
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Table 5
Estimated Fee, Option 2
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Hourly Rate: $275 $125 $115 $105 $225 $180 $180 $170 $155

Task 1A. Project Initiation
A Start-Up Meeting/Site Visit 2                 4               4               1,510$      -$                1,510$         
B Base Map Preparation 2               4               6               1,340$      -$                1,340$         
C Data Gathering and Evaluation 2               8               2               1,380$      -$                1,380$         
D Project Description 1                 2               6               1               1,320$      -$                1,320$         

Subtotal for Task 1A 3                 10             22             9               5,550$      -$                -$               -$               -$              -$              5,550$         

Task 1B. Notice of Preparation and Scoping
A Notice of Preparation 1 5 2 1,130$      1,130$         
B Scoping Meeting 4 6 1,850$      1,850$         

Subtotal for Task 1 5 11 2 2,980$      2,980$         

Task 2.  Environmental Analysis
A Aesthetics, Wind, and Shadow 4                 20             20             6               6,530$      -$                16,000$    6,500$      29,030$       
B Air Quality 1                 6               1               1,130$      2               8               48             10,050$      11,180$       
C Geology and Soils 1                 2               1               630$         1               36             6,705$        7,335$         
D Energy and Greenhouse Gas Emissions 1                 4               1               880$         2               4               32             6,610$        7,490$         
E Hazards and Hazardous Materials 1                 3               1               755$         2               48             9,090$        9,845$         
F Hydrology and Water Quality 1                 2               1               630$         2               36             6,930$        7,560$         
G Noise and Vibration 1                 5               1               1,005$      2               50             8,200$        9,205$         
H Land Use and  Planning 2                 12             12             6               4,060$      -$                4,060$         
I Cultural and Tribal Cultural Resources 4               1               605$         -$                10,000$     10,605$       
J Transportation and Traffic 6                 12             6               2               4,050$      -$                28,010$     32,060$       

K Review of Other Topics (Remaining 5) 1                 8               16             3               3,430$      -$                3,430$         
L Alternatives Analysis 8                 32             16             8               8,880$      -$                8,880$         

Subtotal for Task 2 27               110           70             32             32,585$    11             12             120           80             50             47,585$      28,010$     10,000$     16,000$    6,500$      140,680$     

Task 3. Draft EIR and MMRP
A Administrative Draft EIR 12               16             24             14             9,530$      -$                9,530$         
B Screencheck Draft EIR 6                 14             24             6               6,790$      3               3               8               6               3,675$        10,465$       
C Public Draft EIR 2                 8               20             2               4,060$      -$                4,060$         
D MMRP 1                 2               4               1               1,090$      -$                1,090$         

Subtotal for Task 3 21               40             72             23             21,470$    3               3               8               6               3,675$        -$               -$               -$              -$              25,145$       

Task 4. Project Management
A Project Management 2                 10             1,800$      1,800$         
B Administrative Record 2                 8               20             3,850$      3,850$         

Subtotal for Task 4 4                 18             20             5,650$      -$                -$               -$               -$              -$              5,650$         

Task 5. Meetings and Public Hearings
A Public Hearings 12               20             5,800$      1,165$       6,965$         
B Team Meetings 20               30             20             11,550$    11,550$       

Subtotal for Task 5 32               50             20             17,350$    -$                1,165$       -$               -$              -$              18,515$       

Task 6. Response to Comments/Final EIR
A Admin Draft RTC 8                 40             24             12             11,220$    11,220$       
B Screencheck RTC 5                 14             22             4               6,075$      6,075$         
C Final RTC 4                 2               4               2               2,020$      2,020$         

Subtotal for Task 6 17               56             50             18             19,315$    -$                -$               -$               -$              -$              19,315$       

hours 109             295           256           82             742           14             15             128           86             50             293             

$ 29,975$      36,875$    29,440$    8,610$      104,900$  3,150$      2,700$      23,040$    14,620$    7,750$      51,260$      29,175$     10,000$     16,000$    6,500$      217,835$   

DIRECT COSTS 
1 Site Visit, meeting materials, misc. printing 250$        -$               250$          
2 Printing                                                           2,000$     -$               2,000$       
3 Subconsultant Mark-up (10%) 10,294$   -$               10,294$     

12,544$   -$             -$            -$            -$           -$           12,544$     

230,379$   
OPTIONAL TASKS

1 Fehr & Peers - Cumulative Intersection Analysis 5,955$      -$              5,955$       
2 LSA - Cultural Resources Contingency 5,000$     5,000$       
3 RWDI - Wind Tunnel Study -$          31,000$    31,000$     
4 RWDI - Mitigation Testing -$          7,500$      7,500$       

TOTAL OPTIONAL TASKS 5,955$      5,000$     38,500$    49,455$     
279,834$   

RECOMMENDED CONTIGENCY
23,038$       

TOTAL ESTIMATED FEE WITH CONTIGENCY 302,871$     
10% Contigency  May only be used as authorized by client

TOTAL BUDGET WITH OPTIONAL TASKS
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REV12/2018 

E X H I B I T  B  
Contract Insurance Requirements 

 
As used in this Exhibit B, Contractor refers to URBAN PLANNING PARTNERS, INC.. 

1. MINIMUM REQUIREMENTS 
Contractor shall, at its expense, procure and maintain for the duration of the Contract 
insurance against claims for injuries to persons or damages to property which may arise 
from or in connection with the performance of the Work or Services required by the 
Contract hereunder by Contractor, its agents, representatives, employees or 
subcontractors.  Contractor shall also require all of its subcontractors to procure and 
maintain the same insurance for the duration of the Contract.  Such insurance shall 
meet at least the following minimum levels of coverage, as checked below: 

1.1 Minimum Scope of Insurance 

Coverage shall be at least as broad as the latest version of the following:  
 
☒ General Liability 

Insurance Services Office Commercial General Liability coverage (occurrence 
form CG 00 01). 

 
☒ Automobile Liability 

Insurance Services Office Business Auto Coverage form number CA 00 01, code 
1 (any auto) or if Contractor owns no vehicles, this requirement may be met 
through a non-owned auto endorsement to the General Liability Policy. 

 
☒ Professional Liability / Errors and Omissions 

Written on a policy form specifically designed to protect against acts, errors or 
omissions of the Contractor wherein “Covered Professional Services” as 
designated in the policy must specifically include Services performed under this 
Contract. 

 
☒ Workers’ Compensation and Employer’s Liability 

Workers’ Compensation insurance as required by the State of California and 
Employer’s Liability Insurance.  Policies shall not contain exclusions contrary to 
this Contract. 

 
☐ Pollution Liability Insurance 

Pollution Liability insurance for claims arising from the discharge, dispersal 
release or escape or any irritant or contaminant into or upon land, any structure, 
the atmosphere, watercourse or body of water, including groundwater. This shall 
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include on and off-site clean up and emergency response costs and claims 
arising from above ground and below ground storage tanks. 

1.2 Minimum Limits of Insurance 

Contractor shall maintain limits no less than: 
 
☒ General Liability (All Contract Types) 

$1,000,000.00 per occurrence and $2,000,000.00 aggregate for bodily injury, 
personal injury and property damage, including without limitation, blanket 
contractual liability. 

 
☐ General Liability (Construction Specific) 

$2,000,000.00 per occurrence and $4,000,000.00 aggregate for bodily injury, 
personal injury and property damage, including without limitation, blanket 
contractual liability, and coverage for explosion, collapse and underground 
property damage hazards. 

 
☒ Automobile Liability 

$2,000,000.00 per accident for bodily injury and property damage. 
 
☒ Professional Liability / Errors and Omissions 

$2,000,000.00 per claim and aggregate. 
 
☒ Workers’ Compensation and Employer’s Liability 

Workers’ compensation limits as required by the Labor Code of the State of 
California.  Employer’s Liability limits of $1,000,000.00 each accident, policy limit 
bodily injury or disease, and each employee bodily injury or disease. 

 
☐ Pollution Liability Insurance 

$2,000,000.00 per occurrence and $2,000,000.00 aggregate.  
 
Except for the professional liability / errors and omissions policy, defense costs shall be 
available in addition to the limits.  Notwithstanding the minimum limits specified herein, 
any available coverage shall be provided to the Parties required to be named as 
additional insureds pursuant to this Contract. 

2. INSURANCE ENDORSEMENTS 
The insurance policies shall contain the following provisions, if checked, or Contractor 
shall provide endorsements (amendments) on forms supplied or approved by the City to 
add the following provisions, if checked, to the insurance policies: 
 
☒ General Liability 

(1) Such policy shall provide the City, its officials, employees, agents and 
authorized volunteers additional insured status using ISO endorsements CG20 
10 or CG20 37, or endorsements providing the exact same coverage, with 
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respect to the work or operations performed by or on behalf of Contractor, 
including materials, parts or equipment furnished in connection with such work; 
(2) all policies shall waive or shall permit Contractor to waive all rights of 
subrogation which may be obtained by the Contractor or any insurer by virtue of 
payment of any loss or any coverage provided to any person named as an 
additional insured pursuant to this Contract, and Contractor agrees to waive all 
such rights of subrogation; and (3) the insurance coverage shall be primary 
insurance as respects the City, its officials, employees, agents and authorized 
volunteers, or if excess, shall stand in an unbroken chain of coverage excess of 
Contractor’s scheduled underlying coverage.  Any insurance or self-insurance 
maintained by the City, its officials, employees, agents and authorized volunteers 
shall be excess of Contractor’s insurance and shall not be called upon to 
contribute with it. 

 
☒ Automobile Liability 

(1) Such policy shall provide the City, its officials, employees, agents and 
authorized volunteers additional insured status with respect to the ownership, 
operation, maintenance, use, loading or unloading of any auto owned, leased, 
hired or borrowed by Contractor or for which Contractor is responsible; (2) all 
policies shall waive or shall permit Contractor to waive all rights of subrogation 
which may be obtained by the Contractor or any insurer by virtue of payment of 
any loss or any coverage provided to any person named as an additional insured 
pursuant to this Contract, and Contractor agrees to waive all such rights of 
subrogation; and (3) the insurance coverage shall be primary insurance as 
respects the City, its officials, employees, agents and authorized volunteers, or if 
excess, shall stand in an unbroken chain of coverage excess of Contractor’s 
scheduled underlying coverage.  Any insurance or self-insurance maintained by 
the City, its officials, employees, agents and authorized volunteers shall be 
excess of Contractor’s insurance and shall not be called upon to contribute with it 
in any way. 

 
☒ Professional Liability Coverage 

Any policy inception date, continuity date, or retroactive date must be before the 
effective date of this Contract and Contractor agrees to maintain continuous 
coverage through a period no less than three years after termination of the 
Contract. 

 
☒ Workers’ Compensation and Employer’s Liability Coverage 

The insurer shall agree to waive all rights of subrogation against the City, its 
officials, employees, agents and authorized volunteers for losses paid under the 
terms of the insurance policy which arise from work performed by Contractor. 

 
☐ Pollution Liability Coverage 

(1) Such policy shall give the City, its officials, employees, agents and authorized 
volunteers additional insured status with respect to claims arising from the 
discharge, dispersal release or escape or any irritant or contaminant into or upon 
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land, any structure, the atmosphere, watercourse or body of water, including 
groundwater; (2) all policies shall waive or shall permit Contractor to waive all 
rights of subrogation which may be obtained by the Contractor or any insurer by 
virtue of payment of any loss or any coverage provided to any person named as 
an additional insured pursuant to this Contract, and Contractor agrees to waive 
all such rights of subrogation; and (3) the insurance coverage shall be primary 
insurance as respects the City, its officials, employees, agents and authorized 
volunteers, or if excess, shall stand in an unbroken chain of coverage excess of 
Contractor’s scheduled underlying coverage.  Any insurance or self-insurance 
maintained by the City, its officials, employees, agents and authorized volunteers 
shall be excess of Contractor’s insurance and shall not be called upon to 
contribute with it in any way. 

 
ALL COVERAGES 
Each insurance policy required by this Contract shall be endorsed to state that: (1) 
coverage shall not be suspended, voided, reduced or canceled except after thirty (30) 
days prior written notice by certified mail, return receipt requested, has been given to 
the City; and (2) any failure to comply with reporting or other provisions of the policies, 
including breaches of warranties, shall not affect coverage provided to the City, its 
officials, employees, agents and authorized volunteers. 

3. SEPARATION OF INSUREDS; NO SPECIAL LIMITATIONS 
All insurance required by this Section shall contain standard separation of insureds 
provisions.  In addition, such insurance shall not contain any special limitations on the 
scope of protection afforded to the City, its officials, employees, agents and authorized 
volunteers. 

4. DEDUCTIBLES AND SELF-INSURANCE RETENTIONS 
Any deductibles or self-insured retentions must be declared to and approved by the 
City.  Contractor shall guarantee that, at the option of the City, either: (1) the insurer 
shall reduce or eliminate such deductibles or self-insured retentions as respects the 
City, its officials, employees, agents and authorized volunteers; or (2) the Contractor 
shall procure a bond or other financial guarantee acceptable to the City guaranteeing 
payment of losses and related investigation costs, claims and administrative and 
defense expenses. 

5. ACCEPTABILITY OF INSURERS 
Insurance is to be placed with insurers with a current A.M. Best’s rating no less than 
A-:VII, licensed to do business in California, and satisfactory to the City.  Exception may 
be made for the State Compensation Insurance Fund when not specifically rated. 

6. VERIFICATION OF COVERAGE 
Contractor shall furnish City with original certificates of insurance and endorsements 
effecting coverage required by this Contract on forms satisfactory to the City.  The 
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certificates and endorsements for each insurance policy shall be signed by a person 
authorized by that insurer to bind coverage on its behalf, and shall be on forms supplied 
or approved by the City.  All certificates and endorsements must be received and 
approved by the City before work commences.  The City reserves the right to require 
complete, certified copies of all required insurance policies, at any time. 

7. SUBCONTRACTORS 
All subcontractors shall meet the requirements of this Section before commencing any 
work.  Contractor shall furnish separate certificates and endorsements for each 
subcontractor.  Subcontractor policies of General Liability insurance shall name the City, 
its officials, employees, agents and authorized volunteers as additional insureds using 
form ISO 20 38 04 13 or endorsements providing the exact same coverage.  All 
coverages for subcontractors shall be subject to all of the requirements stated herein 
except as otherwise agreed to by the City in writing. 

8. REPORTING OF CLAIMS 
Contractor shall report to the City, in addition to Contractor’s insurer, any and all 
insurance claims submitted by Contractor in connection with the work performed under 
this Contract. 
 
 



SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS.

INSURER(S) AFFORDING COVERAGE

INSURER F :

INSURER E :

INSURER D :

INSURER C :

INSURER B :

INSURER A :

NAIC #

NAME:
CONTACT

(A/C, No):
FAX

E-MAIL
ADDRESS:

PRODUCER

(A/C, No, Ext):
PHONE

INSURED

REVISION NUMBER:CERTIFICATE NUMBER:COVERAGES

IMPORTANT:  If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed.
If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement.  A statement on
this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW.  THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

OTHER:

(Per accident)

(Ea accident)

$

$

N / A

SUBR
WVD

ADDL
INSD

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED.  NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

$

$

$

$PROPERTY DAMAGE

BODILY INJURY (Per accident)

BODILY INJURY (Per person)

COMBINED SINGLE LIMIT

AUTOS ONLY

AUTOSAUTOS ONLY
NON-OWNED

SCHEDULEDOWNED

ANY AUTO

AUTOMOBILE LIABILITY

Y / N

WORKERS COMPENSATION
AND EMPLOYERS' LIABILITY

OFFICER/MEMBER EXCLUDED?
(Mandatory in NH)

DESCRIPTION OF OPERATIONS below
If yes, describe under

ANY PROPRIETOR/PARTNER/EXECUTIVE

$

$

$

E.L. DISEASE - POLICY LIMIT

E.L. DISEASE - EA EMPLOYEE

E.L. EACH ACCIDENT

ER
OTH-

STATUTE
PER

LIMITS(MM/DD/YYYY)
POLICY EXP

(MM/DD/YYYY)
POLICY EFF

POLICY NUMBERTYPE OF INSURANCELTR
INSR

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES  (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)

EXCESS LIAB

UMBRELLA LIAB $EACH OCCURRENCE

$AGGREGATE

$

OCCUR

CLAIMS-MADE

DED RETENTION $

$PRODUCTS - COMP/OP AGG

$GENERAL AGGREGATE

$PERSONAL & ADV INJURY

$MED EXP (Any one person)

$EACH OCCURRENCE
DAMAGE TO RENTED

$PREMISES (Ea occurrence)

COMMERCIAL GENERAL LIABILITY

CLAIMS-MADE OCCUR

GEN'L AGGREGATE LIMIT APPLIES PER:

POLICY
PRO-
JECT LOC

CERTIFICATE OF LIABILITY INSURANCE
DATE (MM/DD/YYYY)

CANCELLATION

AUTHORIZED REPRESENTATIVE

ACORD 25 (2016/03)

© 1988-2015 ACORD CORPORATION.  All rights reserved.

CERTIFICATE HOLDER

The ACORD name and logo are registered marks of ACORD

HIRED
AUTOS ONLY

1/17/2019

Dealey, Renton & Associates
790 E Colorado Blvd, #460
Pasadena, CA 91101
License #0020739

Marie Swaney
626 844-3070

mswaney@dealeyrenton.com

Travelers Property Casualty Co of Ameri 25674
URBANPLAN1 XL Specialty Insurance Co. 37885

Urban Planning Partners, Inc.
388 17th St, #230
Oakland, CA 94612
510 251-8210

1946780517

A X 2,000,000
X 1,000,000

X Contractual Liab 10,000
X XCU Included 2,000,000

4,000,000

Y Y 6806H278464 10/23/2018 10/23/2019

4,000,000

A 1,000,000

X

X X

Y Y BA1486P758 10/23/2018 10/23/2019

A X X 3,000,000Y CUP1925P274 10/23/2018Y 10/23/2019

3,000,000
X 0

A XY UB9J78309A 1/21/2019 1/21/2020

1,000,000

1,000,000

1,000,000
B Professional Liability DPS9918896 10/23/2018 10/23/2019 $2,000,000

$2,000,000
Per Claim
Annual Aggregate

Umbrella policy is follow form to its underlying Policies: General Liability/Auto Liability/Employers Liability. AM Best's Rating for the above policy is A/XII or
greater.
RE: ONNI Christie Mixed-Use Proj -- City of Emeryville, its officials, employees, agents and volunteers are named as additional insured as respects general
and auto liability for claims arising from the operations of the named insured as required per written contract or agreement. General Liability is
Primary/Non-Contributory per policy form wording. Insurance coverage includes waiver of subrogation per the attached endorsement(s).

30 Day Notice

City of Emeryville
1333 Park Ave.
Emeryville CA 94608
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RE: ONNI Christie Mixed-Use Proj -- City of Emeryville, its officials, employees, agents and volunteers

1/17/2019



ÐÑÔ×ÝÇÒËÓÞÛÎæ

COMMERCIAL GENERAL LIABILITY 
ISSUED DATE:
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 
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Any person or organization that you agree in a written contract to include as an additional 
insured on this Coverage Part for "bodily injury" or "property damage" included in the "products-
completed operations hazard", provided that such contract was signed and executed by you 
before, and is in effect when, the bodily injury or property damage occurs. 

Any project to which an applicable contract described in the Name of Additional 
Insured Person(s) or Organization(s) section of this Schedule applies.  

1/17/20196806H278464
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Any person or organization that you agree in a written contract, on this Coverage Part, provided 
that such written contract was signed and executed by you before, and is in effect when the 
"bodily injury" or "property damage" occurs or the "personal injury" or "advertising injury" offense 
is committed.

Any project to which an applicable written contract with the described in the Name of 
Additional Insured Person(s) or Organization(s) section of this Schedule applies. 
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COMMERCIAL AUTO

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

BLANKET WAIVER OF SUBROGATION

This endorsement modifies insurance provided under the following:

AUTO DEALERS COVERAGE FORM
BUSINESS AUTO COVERAGE FORM
MOTOR CARRIER COVERAGE FORM

The following replaces Paragraph A.5., Transfer of required of you by a written contract executed
Rights Of Recovery Against Others To Us, of the prior to any "accident" or "loss", provided that the
CONDITIONS Section: "accident" or "loss" arises out of the operations
5. Transfer Of Rights Of Recovery Against Oth- contemplated by such contract. The waiver ap-

ers To Us plies only to the person or organization desig-
nated in such contract.We waive any right of recovery we may have

against any person or organization to the extent

CA T3 40 02 15 © 2015 The Travelers Indemnity Company. All rights reserved. Page 1 of 1
Includes copyrighted material of Insurance Services Office, Inc. with its permission.
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COMMERCIAL AUTO

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

AUTO COVERAGE PLUS ENDORSEMENT

This endorsement modifies insurance provided under the following:

BUSINESS AUTO COVERAGE FORM

GENERAL DESCRIPTION OF COVERAGE This endorsement broadens coverage. However, coverage for any
injury, damage or medical expenses described in any of the provisions of this endorsement may be excluded or
limited by another endorsement to the Coverage Part, and these coverage broadening provisions do not apply to
the extent that coverage is excluded or limited by such an endorsement. The following listing is a general cover-
age description only. Limitations and exclusions may apply to these coverages. Read all the provisions of this en-
dorsement and the rest of your policy carefully to determine rights, duties, and what is and is not covered.

A. BLANKET ADDITIONAL INSURED H. AUDIO, VISUAL AND DATA ELECTRONIC
EQUIPMENT INCREASED LIMITB. EMPLOYEE HIRED AUTO

I. WAIVER OF DEDUCTIBLE GLASSC. EMPLOYEES AS INSURED
J. PERSONAL PROPERTYD. SUPPLEMENTARY PAYMENTS INCREASED

LIMITS K. AIRBAGS

E. TRAILERS INCREASED LOAD CAPACITY L. AUTO LOAN LEASE GAP

F. HIRED AUTO PHYSICAL DAMAGE M. BLANKET WAIVER OF SUBROGATION

G. PHYSICAL DAMAGE TRANSPORTATION
EXPENSES INCREASED LIMIT

A. BLANKET ADDITIONAL INSURED performing duties related to the conduct of
your business.The following is added to Paragraph A.1., Who Is

An Insured , of SECTION II COVERED AUTOS 2. The following replaces Paragraph b. in B.5.,
LIABILITY COVERAGE: Other Insurance , of SECTION IV BUSI-

NESS AUTO CONDITIONS:Any person or organization who is required under
a written contract or agreement between you and b. For Hired Auto Physical Damage Cover-
that person or organization, that is signed and age, the following are deemed to be cov-
executed by you before the "bodily injury" or ered "autos" you own:
"property damage" occurs and that is in effect

(1) Any covered "auto" you lease, hire,during the policy period, to be named as an addi-
rent or borrow; andtional insured is an "insured" for Covered Autos

(2) Any covered "auto" hired or rented byLiability Coverage, but only for damages to which
your "employee" under a contract inthis insurance applies and only to the extent that
an "employee's" name, with yourperson or organization qualifies as an "insured"
permission, while performing dutiesunder the Who Is An Insured provision contained
related to the conduct of your busi-in Section II.
ness.B. EMPLOYEE HIRED AUTO

However, any "auto" that is leased, hired,1. The following is added to Paragraph A.1.,
rented or borrowed with a driver is not a

Who Is An Insured , of SECTION II COV- covered "auto".
ERED AUTOS LIABILITY COVERAGE:

C. EMPLOYEES AS INSURED
An "employee" of yours is an "insured" while

The following is added to Paragraph A.1., Who Isoperating a covered "auto" hired or rented
An Insured , of SECTION II COVERED AUTOSunder a contract or agreement in an "em-
LIABILITY COVERAGE:ployee's" name, with your permission, while

CA T4 20 02 15 © 2015 The Travelers Indemnity Company. All rights reserved. Page 1 of 3
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COMMERCIAL AUTO

(2) An adjustment for depreciation and physicalAny "employee" of yours is an "insured" while us-
ing a covered "auto" you don't own, hire or borrow condition will be made in determining actual
in your business or your personal affairs. cash value in the event of a total "loss".

D. SUPPLEMENTARY PAYMENTS INCREASED (3) If a repair or replacement results in better
LIMITS than like kind or quality, we will not pay for the

amount of betterment.1. The following replaces Paragraph A.2.a.(2) of
SECTION II COVERED AUTOS LIABILITY (4) A deductible equal to the highest Physical
COVERAGE: Damage deductible applicable to any owned

covered "auto".(2) Up to $3,000 for cost of bail bonds (in-
(5) This Coverage Extension does not apply to:cluding bonds for related traffic law viola-

tions) required because of an "accident" (a) Any "auto" that is hired, rented or bor-
we cover. We do not have to furnish rowed with a driver; or
these bonds.

(b) Any "auto" that is hired, rented or bor-
2. The following replaces Paragraph A.2.a.(4) of rowed from your "employee".

SECTION II COVERED AUTOS LIABILITY
G. PHYSICAL DAMAGE TRANSPORTATIONCOVERAGE:

EXPENSES INCREASED LIMIT
(4) All reasonable expenses incurred by the

The following replaces the first sentence in Para-"insured" at our request, including actual
graph A.4.a., Transportation Expenses, ofloss of earnings up to $500 a day be-
SECTION III PHYSICAL DAMAGE COVER-cause of time off from work.
AGE:

E. TRAILERS INCREASED LOAD CAPACITY
We will pay up to $50 per day to a maximum of

The following replaces Paragraph C.1. of SEC- $1,500 for temporary transportation expense in-
TION I COVERED AUTOS: curred by you because of the total theft of a cov-
1. "Trailers" with a load capacity of 3,000 ered "auto" of the pri ate passenger type.v

pounds or less designed primarily for travel H. AUDIO, VISUAL AND DATA ELECTRONIC
on public roads. EQUIPMENT INCREASED LIMIT

F. HIRED AUTO PHYSICAL DAMAGE Paragraph C.1.b. of SECTION III PHYSICAL
The following is added to Paragraph A.4., Cover- DAMAGE COVERAGE is deleted.
age Extensions , of SECTION III PHYSICAL I. WAIVER OF DEDUCTIBLE GLASS
DAMAGE COVERAGE:

The following is added to Paragraph D., Deducti-
Hired Auto Physical Damage Coverage ble , of SECTION III PHYSICAL DAMAGE

COVERAGE:If hired "autos" are covered "autos" for Covered
Autos Liability Coverage but not covered "autos" No deductible for a covered "auto" will apply to
for Physical Damage Coverage, and this policy glass damage if the glass is repaired rather than

replaced.also provides Physical Damage Coverage for an
owned "auto", then the Physical Damage Cover- J. PERSONAL PROPERTY
age is extended to "autos" that you hire, rent or The following is added to Paragraph A.4., Cover-
borrow subject to the following: age Extensions , of SECTION III PHYSICAL

DAMAGE COVERAGE:(1) The most we will pay for "loss" to any one
"auto" that you hire, rent or borrow is the Personal Property Coverage
lesser of: We will pay up to $400 for "loss" to wearing ap-
(a) $50,000; parel and other personal property which is:

(1) Owned by an "insured"; and(b) The actual cash value of the damaged or
stolen property as of the time of the (2) In or on your covered "auto".
"loss"; or This coverage only applies in the event of a total

(c) The cost of repairing or replacing the theft of your covered "auto".
damaged or stolen property with other No deductibles apply to Personal Property cover-
property of like kind and quality. age.

Page 2 of 3 © 2015 The Travelers Indemnity Company. All rights reserved. CA T4 20 02 15
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COMMERCIAL AUTO

K. AIRBAGS (2) Any:

The following is added to Paragraph B.3., Exclu- (a) Overdue lease or loan payments at the
sions, of SECTION III PHYSICAL DAMAGE time of the "loss";
COVERAGE: (b) Financial penalties imposed under a
Exclusion 3.a. does not apply to "loss" to one or lease for excessive use, abnormal wear
more airbags in a covered "auto" you own that in- and tear or high mileage;
flate due to a cause other than a cause of "loss"

(c) Security deposits not returned by the les-set forth in Paragraphs A.1.b. and A.1.c. , but
sor;only:

(d) Costs for extended warranties, Credit Lifea. If that "auto" is a covered "auto" for Compre-
Insurance, Health, Accident or Disabilityhensive Coverage under this policy;
Insurance purchased with the loan or

b. The airbags are not covered under any war- lease; and
ranty; and

(e) Carry-over balances from previous loans
c. The airbags were not intentionally inflated. or leases.
We will pay up to a maximum of $1,000 for any M. BLANKET WAIVER OF SUBROGATIONone "loss".

The following replaces Paragraph A.5., TransferL. AUTO LOAN LEASE GAP
Of Rights Of Recovery Against Others To Us,

The following is added to Paragraph A.4., Cover- of SECTION IV BUSINESS AUTO CONDI-
age Extensions , of SECTION III PHYSICAL TIONS:
DAMAGE COVERAGE:

5. Transfer Of Rights Of Recovery Against
Auto Loan Lease Gap Coverage for Private Others To Us
Passenger Type Vehicles

We waive any right of recovery we may haveIn the event of a total "loss" to a covered "auto" of
against any person or organization to the ex-the private passenger type shown in the Schedule
tent required of you by a written contract exe-or Declarations for which Physical Damage Cov-
cuted prior to any "accident" or "loss", pro-erage is provided, we will pay any unpaid amount
vided that the "accident" or "loss" arises out ofdue on the lease or loan for such covered "auto"
the operations contemplated by such con-less the following:
tract. The waiver applies only to the person or(1) The amount paid under the Physical Damage
organization designated in such contract.Coverage Section of the policy for that "auto";

and

CA T4 20 02 15 © 2015 The Travelers Indemnity Company. All rights reserved. Page 3 of 3
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