
 
C A L I F O R N I A  

 
 

M E M O R A N D U M  
 

DATE: September 3, 2019 

TO: Christine Daniel, City Manager 

FROM: Andrew Clough, Public Works Director 

SUBJECT: Resolution Of The City Council Of The City Of Emeryville Authorizing 
The City Manager To Execute A First Amendment To The 
Professional Services Agreement With OTG EnviroEngineering 
Solutions, Inc., Increasing The Total Compensation Amount By  
$99,268, For A Total Amount Not To Exceed $206,284; And to Extend 
the Term to June 30, 2021, For Environmental Work Required By The 
Alameda County Department Of Environmental Health 

RECOMMENDATION 

Staff recommends that the City Council approve a resolution authorizing the City Manager 
to execute a First Amendment to the Professional Services Agreement with OTG 
EnviroEngineering Solutions, Inc. (OTG) to increase the Total Compensation Amount by 
$99,268.00, for a total not-to-exceed amount of $206,284 to conduct environmental work 
toward site closures at three former underground storage tank (UST) sites, and extending 
the end date of the contract to June 30, 2021.   

BACKGROUND 

The California State Water Resources Control Board has delegated authority for 
oversight of Leaking Underground Fuel Tank sites (LUFT) to the Alameda County 
Department of Environmental Health (ACDEH); this includes the authority to require 
property owners and responsible persons to investigate and remediate petroleum fuel 
and byproducts that have leaked from USTs.   
 
The City has had contracts with OTG for work on four former UST sites since 2015:  
6303 Hollis Street (Fire Station 35), 4331 San Pablo Avenue (former fire station), 4000 
San Pablo (the “Celis site”) and the former UST at the City marina.  The 2015-16 contract 
was for $42,796, and the 2016-17 contract was for $29,721; both were covered by funds 
in the CIP “Underground Tank Closures” project, CF-07.  The 2017-18 contract was for 
$175,486, and was funded with $17,000 from CF-07 and the remainder from CIP Project 
FM-9, Emergency Generator and Fuel Tank Upgrades. Unfortunately, subsurface 
environmental work in urban environments is full of uncertainties, and while staff has 
taken two of those four projects – the marina tank site and the Celis site – to full closure 
with ACDEH, and are close to closure at the 4331 San Pablo Avenue site, County staff 
have required several rounds of expanding investigation at the 6303 Hollis Street 
location.  Work performed so far at this site has included historical records searches and 
hydrological studies, and soil and groundwater sampling.   
 
The 2018-2019 Professional Services Agreement for these properties was in the original 
amount of $107,016, and provided services that have earned the 4331 San Pablo site a 
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recommendation for closure.  Findings at 6303 Hollis Street, however, have raised 
additional questions for ACDEH, and more work is now required there.  
 
The work referenced herein reflects the requirements imposed by ACDEH to attempt to 
address the remaining issues at this site in order to achieve case closure.  This work is 
an effort to demonstrate the effectiveness of past remediation efforts; depending on 
findings, further remediation may or may not be required at these sites.  At 6303 Hollis, 
the work includes a workplan groundwater and sub-slab vapor monitoring and analysis. 
The work includes administration, reporting, and coordination with ACDEH. OTG has 
prepared a proposed scope of work attached as Exhibit A-1 to the proposed resolution.     

FISCAL IMPACT 

This is an approved project in the Capital Improvement Plan, CF-07, with $300,000 
appropriated in FY 2019-20 for these tasks and work on further investigation and/or 
remediation which may be necessary.  OTG’s proposal, attached here as Exhibit A-1, lists 
$69,268 in known tasks to be completed.  Given the uncertain nature of sub-surface 
investigation, a contingency amount of $30,000 is requested for this project.   

STAFF COMMUNICATION WITH THE PUBLIC 

No significant, non-routine contacts or meetings between senior staff and members of the 
public and/or the City’s advisory bodies have taken place relative to this contract.  

CONCLUSION 

In order to maintain compliance with ACDEH’s Leaking Underground Fuel Tank site 
closure requirements, the tasks listed in the attached proposal are specifically required. 
Staff recommends that the City Manager be authorized to execute and enter into a First 
Amendment of the Professional Services Agreement with OTG EnviroEngineering, Inc. 
in an amount not to exceed $99,268 for services related to achieving compliance with 
ACDEH Leaking Underground Storage Tank Program requirements.    
 
PREPARED BY: Nancy Humphrey, Environmental Programs Supervisor 

APPROVED AND FORWARDED TO THE 
CITY COUNCIL OF THE CITY OF EMERYVILLE: 

 
Christine Daniel, City Manager 

ATTACHMENTS 

 Draft Resolution with Exhibit 
 Professional Services Agreement with OTG EnviroEngineering Solutions, Inc., dated 

7/1/2018 
 First Amendment to the Professional Services Agreement with OTG 

EnviroEngineering Solutions, Inc., dated 7/1/2018 


